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APPLICATION AND CERTIFICATE FOR PAYMENT 

TO: Villiage of Ruidoso 
(CNmer) 31 3 Cree Meadows Drive 

Ruidoso, NM 88345 

PROJECT: Phase l A- Sludge Handling 
and U ltraviolet Disinfection 
Facilities 2008 

APPLICATION NO.: 9 Distribution to: 

[ I OWNER 

[ I ARCHITECT 
PERIOD TO: 31-Jul-09 

FROM: Tatsch Construction, Inc. 
(Contractor) 208 Highway 180 West 

VIA: Angel Campos 
[ ] CONTRACTOR 

[ I 
(AlE) Molzen-Corbin & A ssociates, P.A. [I 

Silver City, New M exico 88061 

CONTRACT FOR: General Constr uction 

CONTRACTORS APPLICATION FOR PAYMENT 

CHANGE ORDER SUMMARY 
Change orders approved In ADDITIONS DEDUCTIONS 
previous months by <Niner 

Number Date Approved 
1 12-Mar-09 $22,505.16 
2 22-Apr-09 $72,853.88 
3 17-Jun-09 $14,695.41 

Approved this Month 
Number Date Approved 

NA NA 
TOTALS $87,549.29 $22,505.16 

Net Change by Change Orders $65,044.13 

The undersigned Contractor certifies that to the best of the 
Contractors knowledge, information and belief the Work covered 
this Application for Payment has been completed in accordance 
with the Contract Documents, that all amounts have been paid by 
the Contractor for Work for which previous Certificates for 
Payment were issued and payments received from the Owner, 
and that current payment shown herein is now due. 

CONTRACTOR: Tatsch Construction, Inc. 

By: 6-Aug-09 
Richard A. Rogers, V ice President 

ENGINEER'S CERTIFICATE FOR PAYMENT 

In accordance with the Contract Documents, based on on-site 
observations and the data comprising the above application, the 
Engineer certifies to the Owner that to the best of the Engineer's 
knowledge, information and belief the Work has progressed as 
indicated, the quality of the Work is in accordance with the 
Contract Documents, and the Contractor is entitled to payment of 
the AMOUNT CERTIFIED. 

OWNER'S AUTHORIZATION FOR PAYMENT 

By: Date: 

2701 Miles Road, SE PROJECT NO.: 
A lbuquerque, NM 87106 

CONTRACT DATE: 22-Sep-08 

Application is made for Payment, as shown below, in connection with the 
Contract. Continuation Sheet is attached. 

1. ORIGINAL CONTRACT SUM . . . . . . . . . . . . . . . . . . . . . • . $6,794,274.00 
2. Net change by Change Orders . . ....... . ........•... ---$:::-6:::-:5:-,0::-4:-4:-.1:-::3:-

3. CONTRACT SUM TO DATE .. ... . . . ... . .. . . . .... . .. $6,859,318.13 
- - -'---'-- - -Lines 4 through 8 should not include taxes. 

4. Total Completed & Stored to Date ..... . .. ... ....... $6,101,097.10 _ _ ..:.._.....:._ _ _ 
(Column G on Continuation Sheet) 

5. Retainage: 

Total Retainage Is total 
in Column I on Continuation Sheet(s)) .... ..• .... ... . • .....•.. 

6. Total Earned Less Retainage .... ............. . . . . .. - -$:::-6:::-,71 O::-:t=-,o""9""7=--.l:-::0::-
(Line 4 less Line 5) 

7. Less Previous Certificates For Payment ... ... _ . . ... _.. $5,073,397.72 
- --"----'-- --

(Line 6 from prior Certificate) 
8. Current Payment Due ... .. ..... . .. .. .............. $1,027,699.38 _ _ ....:....____:_ _ _ _ 
9. Plus Applicable Taxes at 5.3750% $55,238.84 

10. Current Payment Due Including Taxes. ... ... . .. $ 1,082,938.22 
11 . Balance To Finish, Plus Retainage . . . . . . . . . . . . . . . . . . . $758,22 1.03 

---=---<---'-"'-
(excluding taxes) 

AMOUNT CERTIFIED 
(Attach explanation if amount certified differs from the amount applied for.) 
ENGINEER: Molzen-Corbin & A ssociat es 

Date: 
o egotiable. The AMOUN ERTIFIED is payable only 

to the Contractor named herein. Issuance, payment and acceptance of 
payment are without prejudice to any rights of the Owner or Contractor 
under this Contract. 

W~·~~-. 
By: ~ V"tT""\-, Date: ? I! Vat 
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CONTINUATION SHEET 
APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I o C t t h · bl retainage for line items rna n on rae s w ere vana e Y app y. 

A 8 c D I E 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED 
NO. VALUE FROM PREVIOUS THIS PERIOD 

APPLICATION 
(D+E) 

T.Ull Bfcllfeml'fo~e l'lilCkenmg aii01JewatenngTac1 1110s 
1.01 Supervision, Layout and Temporary Facilities 187,834.00 166,885.00 2,532.00 
1.02 Structural Excavation 110,087.00 110,087.00 
1.03 Structural Backfill 122,582.00 122,582.00 
1.04 Concrete Formwork 79,775.00 74,717.43 5,057.57 
1.05 Concrete Place and Finish 101,951.00 92,155.23 9,795.77 
1.06 Reinforcing Materials 28,788.00 28,788.00 
1.07 Reinforcing Installation 14,439.00 14,439.00 
1.08 Masonry 92,764.00 92,764.00 
1.09 Structural & Misc. Metals Materials 43,289.00 24,283.00 19,006.00 
1.10 Structural & Misc. Metals Installation 61,284.00 42,898.80 12,256.80 
1.11 Perimeter Insulation 9,539.00 9,539.00 
1.12 Joint Sealants 3,753.00 
1.13 Glazing 367.00 367.00 
1.14 Hollow Metal and Hardware Materials 15,034.00 6,120.00 8,162.30 
1.15 Hollow Metal and Hardware Installation 2,687.00 701.00 1,717.30 
1.16 Overhead Doors - Materials & Installation 13,871.00 13,871.00 
1.17 Kalwall Glazing Panels 6,398.00 6,398.00 
1.18 Meta! Stud Framing & Furring Materials 20,292.00 14,371.27 5,920.73 
1.19 Metal Stud Framing & Furring Installation 6,963.00 6,963.00 
1.20 Batt Insulation 3,796.00 3,416.40 379.60 
1.21 Painting - Interior Masonry 5,155.00 5,155.00 
1.22 Painting - Exterior Masonry 4,468.00 4,468.00 
1.23 Painting - Piping 5,087.00 2,543.50 
1.24 Painting - Structural Steel 28,010.00 22,408.00 
1.25 Painting - Miscellaneous Metals 1,822.00 911.00 
1.26 Painting - Concrete Slabs 21,367.00 2,136.70 
1.27 Specialties Materials 6,247.00 
1.28 Specialties Installation 1,966.00 
1.29 Rotary Lobe Sludge Pumps Materials 53,640.00 50,990.00 2,650.00 
1.30 Rotary Lobe Sludge Pumps Startup & Training 2,824.00 
1.31 End Suction Centrifugal Pumps Materials 30,950.00 30,950.00 
1.32 End Suction Centrifugal Pumps Startup & Training 1,629.00 
1.33 Positive Displacement Blowers Materials 121,558.00 121,558.00 
1.34 Positive Displacement Blowers Startup & Training 6,398.00 
1.35 Contractor Furnished Process Equipment Installation 18,468.00 16,621.20 
1.36 Owner Furnished Polymer System Installation 727.00 690.65 
1.37 Owner Furnished Gravity/Belt Thickener Installation 21,769.00 19,592.10 1,088.45 
1.38 Owner Furnished Conveyor Installation 9,776.00 5,865.60 3,421.60 
1.39 Pre-engineered Metal Building Materials 120,744.00 120,744.00 
1.40 Pre-engineered Metal Building Erection 42,036.00 31,118.47 10,917.53 
1.41 Structural Supports for Monorail Hoists 35,346.00 11,664.00 
1.42 Monorail Hoists 18,619.00 
1.43 Process Piping - Materials 82,189.00 68,487.77 13,701.23 
1.44 Process Piping - Installation 37,866.00 28,777.87 7,194.83 
1.45 Plug Valves Materials 8,109.00 8,109.00 
1.46 Swing Check Valves Materials 2,254.00 2,254.00 
1.47 Pipe Expansion Joint Materials 4,328.00 4,328.00 
1.48 Pressure Tank Materials 11,347.00 677.00 10,670.00 
1.49 Mechanical Permit 271.00 271.00 
1.50 HVAC Rough-in 18,488.00 15,714.80 2,403.44 
1.51 HVAC Equipment Installation 16,550.00 12,412.50 
1.52 HVAC Equipment Materials 27,109.00 24,376.41 2,732.59 
1.53 HVAC Trim 1,410.00 
1.54 Underground Drain Waste and Vent- Mat'l & lnst'n 19,952.00 19,952.00 
1.55 Above Ground DWV and Potable Water - Mat'l & lnst'n 16,157.00 4,039.25 1,615.70 
1.56 Above Ground LP Gas and LP Tanks- Mafl & lnsfn 19,302.00 
1.57 Plumbing Fixtures - Mat'! & lnst'n 16,390.00 11,473.00 
1.58 Underground LP Gas 3,242.00 2,593.60 648.40 
1.59 Pipe Insulation 1,952.00 1.00 

Subtotal 1,771,015.00 1,351,078.20 253,023.19 
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APPLICATION NUMBER: 9 
APPLICATION DATE: 6-Aug-09 

PERIOD TO: 31-Jul-09 
PROJECT NO 

F G H 
MATERIALS TOTAL % BALANCE 
PRESENTLY COMPLETED (G/C) TO FINISH 

STORED AND STORED (C-G) 
{NOT IN TO DATE 
DORE) (D+E+f) 

169,417.00 90.20 18,417.00 
110,087.00 100.00 
122,582.00 100.00 
79,775.00 100.00 

101,951.00 100.00 
28,788.00 100.00 
14,439.00 100.00 
92,764.00 100.00 
43,289.00 100.00 
55,155.60 90.00 6,128.40 
9,539.00 100.00 

3,753.00 
367.00 100.00 

14,282.30 95.00 751.70 
2,418.30 90.00 268.70 

13,871.00 100.00 
6,398.00 100.00 

20,292.00 100.00 
6,963.00 100.00 
3,796.00 100.00 
5,155.00 100.00 
4,468.00 100.00 
2,543.50 50.00 2,543.50 

22,408.00 80.00 5,602.00 
911.00 50.00 911.00 

2,136.70 10.00 19,230.30 
4,980.00 4,980.00 79.72 1,267.00 

1,966.00 
53,640.00 100.00 

2,824.00 
30,950.00 100.00 

1,629.00 
121,558.00 100.00 

6,398.00 
16,621.20 90.00 1,846.80 

690.65 95.00 36.35 
20,680.55 95.00 1,088.45 
9,287.20 95.00 488.80 

120,744.00 100.00 
42,036.00 100.00 

13,140.00 24,804.00 70.17 10,542.00 
18,619.00 

82,189.00 100.00 
35,972.70 95.00 1,893.30 
8,109.00 100.00 
2,254.00 100.00 
4,328.00 100.00 

11,347.00 100.00 
271.00 100.00 

18,118.24 98.00 369.76 
12,412.50 75.00 4,137.50 
27,109.00 100.00 0.00 

1,410.00 
19,952.00 100.00 
5,654.95 35.00 10,502.05 

19,302.00 
11,473.00 70.00 4,917.00 
3,242.00 100.00 

1.00 0.05 1,951.00 

18,120.00 1,622,221.39 148,793.61 

I 
RETAINAGE 





CONTINUATION SHEET 
APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply 

A B c D E 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED 
NO. VALUE FROM PREVIOUS THIS PERIOD 

APPLICATION 
(D+E) 

(balance brought foiWard) 1,771,015.00 1,351,078.20 253,023. 19 
1.60 Electrical Mobilization 19,240.00 19,240.00 
1.61 Electrical Equipment Materials 230,255.00 207,229.50 23,025.50 
1.62 Electrical Equipment Installation 45,945.00 36,756.00 9,189.00 
1.63 Light Fixtures Materials 12,439.00 4,975.60 6,219.50 
1.64 Light Fixtures Installation 9,651.00 3,860.40 965.10 
1.65 Generator Materials 39,037.00 
1.66 Generator Installation 5,639.00 
1.67 Conduit Materials 80,569.00 76,540.55 
1.68 Conduit Installation 70,918.00 67,372.10 
1.69 Cable Materials 69,756.00 20,926.80 41,853.60 
1.70 Cable Installation 49,122.00 14,736.60 29,473.20 
1.71 Instrumentation & Controls Materials 244,525.00 244,525.00 
1.72 Instrumentation & Controls Installation 46,519.00 4,651.90 32,563.30 
1.73 Instrumentation and Controls Testing & Startup 16,262.00 

Total for Bid Item #1 2,710,892.00 1,807,367.65 640,837.39 

2.00 Bid Item No. 2. Aerobic Digester Structure 
2.01 Layout and Temporary Facilities 7,328.00 7,328.00 
2.02 Structural Excavation and Backfill 8,558.00 8,558.00 
2.03 Concrete Formwork 182,560.00 182,560.00 
2.04 Concrete Place and Finish 205,965.00 205,965.00 
2.05 Reinforcing Materials 112,345.00 112,345.00 
2.06 Reinforcing Installation 71,113.00 71,113.00 
2.07 Structural & Misc. Metals Materials 40,055.00 20,391.00 19,664.00 
2.08 Structural & Misc. Metals Installation 9,467.00 4,734.00 4,733.00 
2.09 Painting • Interior Concrete Coatings 94,189.00 94,189.00 
2.10 Painling • Exterior Concrete Coatings 11,357.00 11,357.00 
2.11 Painting • Piping 2,912.00 1,456.00 1,456.00 
2.12 Submersible Mixers Materials 75,027.00 75,027.00 
2.13 Submersible Mixers Startup & Training 3,948.00 
2.14 Aeration Equipment Materials 554,863.00 554,863.00 
2.15 Aeration Equipment Startup & Training 29,204.00 
2.16 Stop Plates Materials 15,085.00 15,085.00 
2.17 Process Equipment Installation 30,097.00 27,525.00 2,572.00 
2.18 Process Piping • Materials & Installation 22,543.00 21,415.85 1,127.15 
2.19 Butterfly Valves Materials 32,054.00 32,054.00 
2.20 Electrical Equipment Materials 2,190.00 438.00 
2.21 Electrical Equipment Installation 2,388.00 477.60 
2.22 Light Fixtures Materials 4,412.00 4,412.00 
2.23 Light Fixtures Installation 1,982.00 
2.24 Conduit Materials 18,460.00 14,768.00 1,846.00 
2.25 Conduit Installation 14,392.00 11,513.80 1,439.00 
2.26 Cable Materials 10,323.00 5,161.50 
2.27 Cable Installation 9,073.00 4,536.50 
2.28 Instrumentation & Controls Materials 21,276.00 19,573.92 
2.29 Instrumentation & Controls Installation 13,339.00 6,669.50 
2.30 Instrumentation and Controls Testing & Startup 3,129.00 

Total for Bid Item #2 1 ,609,634.00 1,397,220.65 149,133.17 

Subtolal 4,320,526.00 3,204,588.30 789,970.56 
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APPLICATION NUMBER: 9 
APPLICATION DATE: 6-Aug-09 

PERIOD TO: 31-Jul-09 
PROJECT NO · .. 

F G H 
MATERIALS TOTAL 'lo BALANCE 
PRESENTLY COMPLETED (G/C) TO FINISH 

STORED AND STORED (C-G) 
(NOT IN TO DATE 
DORE) (D+E+F) 

18,120.00 1,622,al .Jll 148,793.61 
19,240.00 100.00 

230,255.00 100.00 
45,945.00 100.00 
11,195.10 90.00 1,243.90 
4,825.50 50.00 4,825.50 

39,037.00 
5,639.00 

76,540.55 95.00 4,028.45 
67,372.10 95.00 3,545.90 
62,780.40 90.00 6,975.60 
44,209.80 90.00 4,912.20 

244,525.00 100.00 
37,215.20 80.00 9,303.80 

16,262.00 
18,120.00 2,466,325.04 90.98 244,566.96 

7,328.00 100.00 
8,558.00 100.00 

182,560.00 100.00 
205,965.00 100.00 
112,345.00 100.00 
71,113.00 100.00 
40,055.00 100.00 
9,467.00 100.00 

94,189.00 100.00 
11,357.00 100.00 
2,912.00 100.00 

75,027.00 100.00 
3,948.00 

554,863.00 100.00 
29,204.00 

15,085.00 100.00 
30,097.00 100.00 
22,543.00 100.00 
32,054.00 100.00 

438.00 20.00 1,752.00 
477.60 20.00 1,910.40 

4,412.00 100.00 
1,982.00 

16,614.00 90.00 1,846.00 
12,952.80 90.00 1,439.20 
5,161.50 50.00 5,161.50 
4,536.50 50.00 4,536.50 

19,573.92 92.00 1,702.08 
6,669.50 50.00 6,669.50 

3,129.00 
1 ,546,353.82 96.07 63,280.18 

18,120.00 4,012,678.86 307,847.14 

I 
RETAINAGE 
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CONTINUATION SHEET 
APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply 

A B c D E 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED 
NO. VALUE FROM PREVIOUS THIS PERIOD 

APPLICATION 
(D+E) 

(balance brought forward) 4,3ZU,oZo.UU 3,ZU4,bHH.JU 7H9,97U.5ti 
3.00 Bid Item No. 3- Building and Thickener Drain Lift Stations 
3.01 Layout and Temporary Facilities 5,468.00 5,468.00 
3.02 Demolition 6,731.00 6,731.00 
3.03 General Excavation and Backfill 2,722.00 2,722.00 
3.04 Concrete Formworll 6,353.00 6,353.00 
3.05 Concrete Place and Finish 15,584.00 15,584.00 
3.06 Reinforcing Materials 3,053.00 3,053.00 
3.07 Reinforcing Installation 2,131.00 2,131.00 
3.08 Structural & Misc. Metals Materials 10.775.00 10,775.00 
3.09 Structural & Misc. Metals Installation 6,187.00 6,187.00 
3.10 Painting - Manhole Interior Concrete 17.889.00 17,889.00 
3.11 Painting - Piping 3,188.00 3,188.00 
3.12 Painting - Structural Steel 1,895.00 
3.13 Painting - Exterior Concrete Slab 1,377.00 
3.14 Submersible Sewage Pumps Materials 78,049.00 78,049.00 
3.15 Submersible Sewage Pumps Startup & Training 4,108.00 
3.16 Process Equipment Installation 3,309.00 3,309.00 
3.17 Monorail Hoists and Structural Supports · Mat'l & lnsrn 19,016.00 15,213.00 
3. 18 Precast Manholes Materials 24,536.00 24,536.00 
3. 19 Precast Manholes Installation 5,322.00 5,322.00 
3.20 Process Piping - Materials & Installation 26,496.00 26,496.00 
3.21 Plug Valves Materials 1,559.00 1,559.00 
3.22 Electrical Equipment Materials 2,687.00 2,418.30 
3.23 Electrical Equipment Installation 2,270.00 2,043.00 
3.24 Light Fixtures Materials 1,662.00 1,662.00 
3.25 Light Fixtures Installation 1,456.00 728.00 
3.26 Conduit Materials 10,041.00 9,036.90 1,004.10 
3.27 Conduit Installation 7,806.00 7,025.40 
3.28 Cable Materials 2,717.00 2,717.00 
3.29 Cable Installation 2,396.00 2,324.12 
3.30 Instrumentation & Controls Materials 10,546.00 10,546.00 
3.31 Instrumentation & Controls Installation 4,046.00 2,832.20 
3.32 Instrumentation and Controls Testing & Startup 3,438.00 

Total for Bid Item #3 294,813.00 250,627.30 26,274.72 

Subtotal 4,615,339.00 3,455,215.60 816,245.28 

( 
Page 4 of 8 Pages 

APPLICATION NUMBER: 9 
APPLICATION DATE: 6-Aug-09 

PERIOD TO: 31-Jul-09 
PROJECT NO· .. 

F G H 
MATERIALS TOTAL % BALANCE 
PRESENTLY COMPLETED (G/C) TO FINISH 

STORED AND STORED (C·G) 
(NOT IN TO DATE 
DORE) (D+E+F) 

11S,1ZU.U0 4,012,578.85 307,847.14 

5,468.00 100.00 
6,731.00 100.00 
2,722.00 100.00 
6,353.00 100.00 

15,584.00 100.00 
3,053.00 100.00 
2,131.00 100.00 

10,775.00 100.00 
6,187.00 100.00 

17,889.00 100.00 
3,188.00 100.00 

1,895.00 
1,377.00 

78,049.00 100.00 
4,108.00 

3,309.00 100.00 
15,213.00 80.00 3,803.00 
24,536.00 100.00 
5,322.00 100.00 

26,496.00 100.00 
1,559.00 100.00 
2,418.30 90.00 268.70 
2,043.00 90.00 227.00 
1,662.00 100.00 

728.00 50.00 728.00 
10,041.00 100.00 
7,025.40 90.00 780.60 
2,717.00 100.00 
2,324.12 97.00 71.88 

10,546.00 100.00 
2,832.20 70.00 1,213.80 

3,438.00 
276,902.02 93.92 17,910.98 

18,120.00 4,289,580.88 325,758.12 

I 
RETAINAGE 
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CONTINUATION SHEET 
APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply 

A B c D E 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED 
NO. VALUE FROM PREVIOUS THIS PERIOD 

APPLICATION 

(D+E) 

(balance brought forwaro) 4,615,3:!\J.UU :!,455,215.50 816,245.28 
4.00 Bid Item No.4· Temporary WAS Pump Station 
4.01 Layout and Temporary Facilities 673.00 673.00 
4.02 Demolition 494.00 494.00 
4.03 General Excavation and Backfill 1,621.00 1,621.00 
4.04 Concrete 920.00 920.00 
4.05 Misc. Metals Materials 1,918.00 1,918.00 
4.06 Misc. Metals Installation 797.00 797.00 
4.07 Rotary Lobe Sludge Pump Materials 19,255.00 19,000.00 255.00 
4.08 Rotary Lobe Sludge Pump Startup & Training 1,013.00 
4.09 Process Equipment Installation 1,153.00 1,153.00 
4.10 Hot Box Materials 12,608.00 11,977.60 630.40 
4.11 Hot Box Installation 573.00 544.35 28.65 
4.12 Process Piping. Marl & lnsrn 8,291.00 7,461.90 663.28 
4.13 Plug Valve Materials 385.00 385.00 
4.14 Air Release Valve Materials 1,703.00 296.84 1,406.16 
4.15 Pipe Expansion Joint Materials 562.00 562.00 
4.16 Electrical Equipment Materials 5,033.00 5,033.00 
4.17 Electrical Equipment Installation 4,400.00 
4.18 Conduit Materials 9,897.00 9,897.00 
4.19 Conduit Installation 8,528.00 8,528.00 
4.20 Cable Materials 2,272.00 1,817.60 
4.21 Cable Installation 2,239.00 
4.22 Instrumentation & Controls Materials 11,084.00 8,313.00 
4.23 Instrumentation & Controls Installation 3,099.00 
4.24 Instrumentation and Controls Testing & Startup 2,262.00 

Total for Bid Item #4 100,780.00 64,278.69 20,097.09 

5.00 Bid Item No. 5 • Demolition of Existing Structures 
5.01 Demolition 112,686.00 107,052.00 

6.00 Bid Item No. 6 • Site Grading and Paving Work 
6.01 Layout 6,053.00 3,026.50 
6.02 Reclamation Seeding 8,872.00 
6.03 Site Excavation and Backfill 25,275.00 12,637.50 
6.04 Asphalt Paving and Base Course 89,173.00 
6.05 Riprap 60,011.00 48,008.80 

Total for Bid Item #6 189,384.00 

7.00 Bid Item No. 7· Yard Piping 
7.01 Layout 11,862.00 11,862.00 
7.02 Demolition 7,579.00 7,579.00 
7.03 General Excavation and Backfill 1,332.00 1,332.00 
7.04 Asphalt Patching 10,614.00 
7.05 Concrete Formwork 5,852.00 2,926.00 2,808.96 
7.06 Concrete Place and Finish 11,865.00 5,932.50 5,695.20 
7.07 Reinforcing 1,588.00 794.00 762.24 
7.08 Misc. Metals Materials 24,641.00 24,641.00 
7.09 Misc. Metals Installation 645.00 645.00 
7.10 Utility Excavation 49,688.00 42,235.00 7,453.00 
7.11 Utility Backfill 79,623.00 63,698.50 15,924.50 
7.12 Precast Manholes Materials 22,524.00 20,724.00 1,800.00 
7.13 Precast Manholes Installation 4,823.00 4,099.55 723.45 
7.14 Process Piping Materials 150,844.00 146,534.26 4,309.74 
7.15 Process Piping Installation 69,483.00 55,586.40 13,896.60 
7.16 Plug Valve Materials 4,849.00 4,849.00 
7.17 Total for Bid Item #7 457,812.00 393,438.21 53,373.69 

Subtotal 5,476,001.00 4,019,984.50 889,716.06 

( 
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APPLICATION NUMBER: 9 
APPLICATION DATE: 6-Aug-09 

PERIOD TO: 31-Jul-09 
PROJECT NO· .. 

F G H 
MATERIALS TOTAL % BALANCE 
PRESENTLY COMPLETED (G/C) TO FINISH 

STORED AND STORED (C-G) 
(NOT IN TO DATE 
DORE) (D+E+F) 

18,120.00 4,289,580.88 325,758.12 

673.00 100.00 
494.00 100.00 

1,621.00 100.00 
920.00 100.00 

1,918.00 100.00 
797.00 100.00 

19,255.00 100.00 
1,013.00 

1,153.00 100.00 
12,608.00 100.00 

573.00 100.00 
8,125.18 98.00 165.82 

385.00 100.00 
1,703.00 100.00 

562.00 100.00 
5,033.00 100.00 

4,400.00 
9,897.00 100.00 
8,528.00 100.00 
1,817.60 80.00 454.40 

2,239.00 
8,31 3.00 75.00 2,771 .00 

3,099.00 
2,262.00 

84,375.78 83.72 16,404.22 

107,052.00 95.00 5,634.00 

3,026.50 50.00 3,026.50 
8,872.00 

12,637.50 50.00 12,637.50 
89,173.00 

48,008.80 80.00 12,002.20 
125,711.20 

11,862.00 100.00 
7,579.00 100.00 
1,332.00 100.00 

10,614.00 
5,734.96 98.00 117.04 

11,627.70 98.00 237.30 
1,556.24 98.00 31.76 

24,641.00 100.00 
645.00 100.00 

49,688.00 100.00 
79,623.00 100.00 
22,524.00 100.00 
4,823.00 100.00 

150,844.00 100.00 
69,483.00 100.00 
4,849.00 100.00 

446,811.90 97.60 11 ,000.10 

18,120.00 4,927,820.56 484,507.64 

I 
RETAINAGE 





( 

CONTINUATION SHEET 
APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply 

A B c D I E 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED 
NO. VALUE FROM PREVIOUS THIS PERIOD 

APPLICATION 
(D+E) 

(balance brought forward) 5,4 7b';UOT.OO 4,019,984.50 889,716.06 
8.00 Bid Item No. 8 - Electrical Site Work 
8.01 Layout 2,134.00 2,134.00 
8.02 Concrete and Reinforcing 1,908.00 1,908.00 
8.03 Misc. Metals 3,249.00 3,249.00 
8.04 Electrical Equipment Materials 37,710.00 37,710.00 
8.05 Electrical Equipment Installation 29,184.00 29,184.00 
8.06 Light Fixtures Materials 19,237.00 19,237.00 
8.07 Light Fixtures Installation 13,772.00 13,772.00 
8.08 Trench & Backfill 15,507.00 11,630.10 2,326.20 
8.09 Conduit Materials 71,812.00 71,812.00 
8.10 Conduit Installation 53,089.00 39,817.00 13,272.00 
8.11 Cable Materials 123,950.00 123,950.00 
8.12 Cable Installation 75,310.00 67,779.00 

Total for Bid Item liB 446,862.00 225,296.10 212,484.20 

9.00 Bid Item No. 9 - Select Engineering Fill 
9.01 500 CY@ $56.19 28,095.00 

10.00 Bid item No.10- Ultraviolet Disinfection Structure 
10.01 Layout 1,595.00 1,595.00 
10.02 Structural Excavation and Backfill 86,745.00 86,745.00 
10.03 Concrete Formwork 39,579.00 37,600.05 1,978.95 
10.04 Concrete Place and Finish 38,853.00 34,967.26 3,885.74 
10.05 Reinforcing Materials 8,935.00 8,935.00 
10.06 Reinforcing Installation 6,173.00 5,864.35 308.65 
10.07 Structural & Misc. Metals Materials 49,588.00 23,938.00 25,650.00 
10.08 Structural & Misc. Metals Installation 3,832.00 1,777.00 1,671.80 
10.09 Painting - Interior Concrete 15,482.00 15,482.00 
10.10 Painting -Exterior Concrete 826.00 826.00 
10.11 Painting -Piping 1,201.00 1,201.00 
10.12 Painting -Structural Steel 1,004.00 
10.13 UV Disinfection Equipment Materials 95,828.00 
10.14 UV Disinfection Equipment Startup & Training 5,044.00 
10.15 Submersible Pumps Materials 48,571.00 32,380.67 16,190.33 
10.16 Submersible Pumps Startup & Training 2,557.00 
10.17 Slide Gates Materials 21,134.00 21,134.00 
10.18 Process Equipment Installation 11,070.00 3,060.00 2,475.00 
10.19 Fiberglass Shelter Materials 8,653.00 329.00 8,324.00 
10.20 Fiberglass Shelter Installation 441.00 441.00 
10.21 Parshall Flume Materials 5,015.00 5,015.00 
10.22 Parshall Flume Installation 2,663.00 2,663.00 
10.23 Monorail Hoists and Structural Supports -Mat'l & lnst'n 17,614.00 13,211 .00 
10.24 Jib Cranes Materials 3,483.00 3,483.00 
10.25 Jib Cranes Installation 616.00 616.00 
10.26 Utility Excavation and Backfill 3,258.00 2,606.40 651.60 
10.27 Process Piping - Mat'l & lnst'n 24,278.00 14,646.00 9,632.00 
10.28 Plug Valves Materials 1,359.00 79.00 1,280.00 
10.29 Electrical Equipment Materials 11,786.00 11,786.00 
10.30 Electrical Equipment Installation 4,587.00 2,293.50 
10.31 Conduit Materials 6,837.00 4,785.90 1,367.40 
10.32 Conduit Installation 3,684.00 2,578.80 736.80 
10.33 Cable Materials 5,012.00 3,508.40 
10.34 Cable Installation 2,761.00 1,932.70 
10.35 Instrumentation & Controls Materials 8,282.00 8,282.00 
10.36 Instrumentation & Controls Installation 2,633.00 789.90 
10.37 Instrumentation and Controls Testing & Startup 2,337.00 

Total for Bid Item 1110 553,316.00 322,875.43 105,828.77 

Subtotal 6,504,274.00 4,568,156.03 1,208,029.03 

( 
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APPLICATION NUMBER: 9 
APPLICATION DATE: 6-Aug-09 

PERIOD TO: 31-Jul-09 
PROJECT NO · .. 

F G H 
MATERIALS TOTAL % BALANCE 
PRESENTLY COMPLETED (GIG) TO FINISH 

STORED AND STORED (C-G) 
(NOT IN TO DATE 
DORE) (D+E+F) 
18,120.00 4,927,820.:>0 484,507.64 

2,134.00 100.00 
1,908.00 100.00 
3,249.00 100.00 

37,710.00 100.00 
29,184.00 100.00 
19,237.00 100.00 
13,772.00 100.00 
13,956.30 90.00 1,550.70 
71,812.00 100.00 
53,089.00 100.00 

123,950.00 100.00 
67,779.00 90.00 7,531.00 

437,780.30 97.97 9,081 .70 

28,095.00 

1,595.00 100.00 
86,745.00 100.00 
39,579.00 100.00 
38,853.00 100.00 
8,935.00 100.00 
6,173.00 100.00 

49,588.00 100.00 
3,448.80 90.00 383.20 

15,482.00 100.00 
826.00 100.00 

1,201.00 100.00 
1,004.00 

95,828.00 
5,044.00 

48,571.00 100.00 
2,557.00 

21 ,134.00 100.00 
5,535.00 50.00 5,535.00 
8,653.00 100.00 

441.00 100.00 
5,015.00 100.00 
2,663.00 100.00 

13,211.00 75.00 4,403.00 
3,483.00 100.00 

616.00 100.00 
3,258.00 100.00 

24,278.00 100.00 
1,359.00 100.00 

11,786.00 100.00 
2,293.50 50.00 2,293.50 
6,153.30 90.00 683.70 
3,315.60 90.00 368.40 
3,508.40 70.00 1,503.60 
1,932.70 70.00 828.30 
8,282.00 100.00 

789.90 30.00 1,843.10 
2,337.00 

428,704.20 77.48 124,611.80 

18,120.00 5,794,305.06 646,296.14 

I 
RETAINAGE 





( 

CONTINUATION SHEET 
APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply 

A 8 c D E 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED 
NO. VALUE FROM PREVIOUS THIS PERIOD 

APPLICATION 
(D+E) 

(balance brought forward) ti,5U4,274.00 4,568,156.03 1,208,029.03 
11.00 Bid Item No.11 ·Mobilization, Insurance and Bonds 
11.01 Insurance and Bonds 96,182.00 96,182.00 
11.02 Permit 9,438.00 9,438.00 
11.03 Mobilization 54,380.00 54,380.00 

Total for Bid Item #11 160,000.00 160,000.00 

12.00 Bid Item No.12 ·Demobilization 
12.01 Demoilization 40,000.00 9,000.00 

13.00 Bid Item No.13 ·Electrical Service Allowance 29,049.39 
13.10 OCEC Installation plus Main Transformer 30,950.61 30,950.61 

14.00 Bid Item No.14- Testing Services Allowance -12,147.57 
14.01 Testing Laboratories, Inc. lnv.#9684 29-Nov-08 2,062.93 2,062.93 
14.02 Testing Laboratories, Inc. lnv.#9690 31-Dec-08 2,832.63 2,832.63 
14.03 Testing Laboratories, Inc. lnv.#9696 30-Jan-09 3,111.05 3,111.05 
14.04 Testing Laboratories, Inc. lnv.#9703 27-Feb-09 5,787.26 5,787.26 
14.05 Testing Laboratories, Inc. lnv.#9709 31-March-09 5,840.48 5,840.48 
14.06 Testing Laboratories, Inc. lnv.#9715 30-April-09 9,214.91 9,214.91 
14.07 Testing Laboratories, Inc. lnv.#9719 31-May-09 6,346.81 6,346.81 
14.08 Testing Laboratories, Inc. lnv.#9724 30-June-09 4,712.27 4,712.27 
14.09 Testing Laboratories, Inc. lnv.#9728 31-July-09 2,239.23 2,239.23 

15.00 Change Order #1 
15.01 Add Pipe Bollards 1,358.56 1,358.56 
15.02 Add Check Valves to Sludge Service 1,475.04 1,475.04 
15.03 Delete type 9 Yard Lighting -34,007.74 -34,007.74 
15.04 Post Bid Owner Clarifications to Bid Documents 
15.05 Change TEMP WAS Power Feed -1,147.60 -1,147.60 
15.06 Add Valves on Mix Tank Drain Lines 1,018.67 1,018.67 
15.07 Re-route Line 3 through Drying Bed No. 6 3,399.43 3,399.43 
15.08 Add 61nch PVC Casing for Phase 1 B 7,005.40 3,503.00 3,152.13 
15.09 Relocate Main Electrical Power Service per Dwgs -1,606.92 -1,606.92 
16.00 Change Order #2 
16.01 New 8" Drain Line to Lift Station 58,222.04 40,755.43 17,466.61 
16.02 Extend UV Structure for Finger Weir Design 4,786.23 4,786.23 
16.03 Change Voltage on 10" Butterfly Valve Actuators 1,218.23 1,218.23 
16.04 Line 1 Modifications 5,029.55 5,029.55 
16.05 Install Digester Hoist Pad and Rail Gates 2,359.88 2,359.88 
16.06 Modify UV Structure for Slide Gate Blockouts 549.94 549.94 
16.07 Add Waterstop Material to Inner Digester Walls 688.01 688.01 
17.00 Change Order #3 
17.01 CP#17- 2' WAWto UV Structure 5,972.80 2,986.40 2,986.40 
17.02 CP#18- 2' WAW to Polymer Feed w/ Filters 5,412.16 5,412.16 
17.03 CP#19 -Add Louver 585.10 585.10 
17.04 CP#20 - Extra Grating Supports @ UV 1,943.37 1,943.37 
17.05 CP#21 - Change Drain Line 16 to 8" 781 .98 781.98 

Total 6,859,318.13 4,832,747.88 1,250,229.22 
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APPLICATION NUMBER: 9 
APPLICATION DATE: 6-Aug-09 

PERIOD TO: 31-Jul-09 
PROJECT NO· .. 

F G H 
MATERIALS TOTAL % BALANCE 
PRESENTLY COMPLETED (G/C) TO FINISH 

STORED AND STORED (C-G) 
(NOT IN TO DATE' 
DORE) (D+E+F) 
18,1£U.UU 5,7!Jq,J05.U6 646,296.14 

96,182.00 100.00 
9,438.00 100.00 

54,380.00 100.00 
160,000.00 100.00 

1- 9,000.00 22.50 40,000.00 -
29,049.39 

30,950.61 100.00 

-12,147.57 
2,062.93 100.00 
2,832.63 100.00 
3,111.05 100.00 
5,787.26 100.00 
5,840.48 100.00 
9,214.91 100.00 
6,346.81 100.00 
4,712.27 100.00 
2,239.23 100.00 

1,358.56 100.00 
1,475.04 100.00 

-34,007.74 

-1,147.60 
1,018.67 100.00 
3,399.43 100.00 
6,655.13 95.00 350.27 

-1,606.92 

58,222.04 100.00 
4,786.23 100.00 
1,218.23 100.00 
5,029.55 100.00 
2,359.88 100.00 

549.94 100.00 
688.01 100.00 

5,972.80 100.00 
5,412.16 100.00 

585.10 100.00 
1,943.37 100.00 

781.98 100.00 

18,120.00 6,101 ,097.10 88.95 703,197.96 

I 
RETAINAGE 





Stored Material Summary 
For: Phase 1A ~Sludge Handling and Ultraviolet Disinfection Facilities- 2008 

Application Period to· 31 ~Jui~09 
A B c 

Invoice No. Vendor- Materials Description (Subcontractor and Stored Previously 
Une Items) {$1 

31055 Warminster Fiberglass- shelter (Line 10.19) 8,324.00 
26396 Anderson Steel Supply, Inc. (Line 1.09) 2,480.00 

S4079578.001 Keenan Supply (Line 4.14) 1,406.16 
S4059165.001 Keenan Supply (Line 4.10) 11,052.55 

31021 Warminster Fiberglass- Parshall Flume (line 10.21) 4,723.00 
RPI/55000397 Sartel Valves, Inc. (Lines:1.45;2.19;3.21; 7.16; 10.28) 20,959.00 

21807 Rodney Hunt Company (Line 10.17) 9,952.00 
INVA502320 CMC Rebar (Line 10.05) 6,721.52 

21764 Rodney Hunt Company (Line 2.16, line 10.17) 24,416.00 
9416667659 Rinker Materials (line 7.12) 4,677.00 
9416700490 Rinker Materials (line 7.12) 1,800.00 

26420 Anderson Steel Supply, Inc. (Lines:1.09; 2.07; 10.07; 15.01) 39,583.00 
11052 H&S Electric (line 7.14, Line 15.08) 1,147.37 

8573975 HD Supply Waterworks (Line 7.14) 53,973.65 
8575208 HD Supply Waterworks (Line 7.14) 608.00 
8577077 HD Supply Waterworks (line 7.14) 15,226.51 
8577462 HD Supply Waterworks (line 1.43) 17,020.43 
8580969 HD Supply Waterworks (Line 1.43) 159.94 
8598289 HD Supply Waterworks (line 7.14) 405.90 
8612587 HD Supply Waterworks (Line 1.43) 19,612.40 

0146-553794 CED Consolidated Elecoical Distrib. (line1.61) 11,501.00 
0146-554122 CED Consolidated Elecuical Distrib. (line1.61) 1,500.00 
0146-554125 CED Consolidated Electrical Distrib. (Line1.61) 11,219.00 

217176 James, Cooke & Hobson, Inc. (line 3.14, line 10.15) 113,848.00 
217265 James, Cooke & Hobson, Inc. (line 2.12) 71,947.30 
217266 James, Cooke & Hobson, Inc. (line 1.31) 12,822.15 
217263 James, Cooke & Hobson, Inc. (Line 1.48) 10,670.00 
217442 James, Cooke & Hobson, Inc. (line 1.46, Line 15.02) 3,350.00 

8644637 HD Supply Waterworks (Line 7.14) 13,099.55 
1753 Clovis Metal Buildings, Inc. (Line 1.39) 111,502.00 

0146-555288 CEO Consolidated Electrical Distrib. (Line1.61) 73,254.00 
41274266-00 Stock building Supply (Line 1.14) 6,120.00 

46521 WM Carrol (Line 1.52) 1,125.00 
46524 WM Carrol (Line 1.52) 9,435.00 
46562 WM Carrol (Line 1.52) 9,510.00 

0092099-IN Mechanical Representatives, Inc. (Line 1.52) 2,410.00 
0146-556401 CED (Line) 56,582.00 

6678 Enviroquip (Line 2.14) 498,567.60 
427145 Clement Support Services, Inc. (Line 1.09} 16,527.00 
26492 Anderson Steel Supply, Inc. {Line 10.07) 19,938.00 

5069704-00 Chaparral Materials, Inc. (Line 1.18) 5,920.73 
8882780 HD Supply (Line7.14) 12,215.41 

RPI/55004404 Sartell Valves, Inc. (Line 2.19) 20,775.00 
15170 Albuquerque Partitions & Accessories (line 1.27) 2,140.00 

4088-505 Yukon & Associates (Lines 1.71; 2.28; 3.30; 4.22) 30,660.00 
84277845.001 Keenan Supply (Line 7.14) 4,975.90 

6381 H & H Building Products (Line 1.27) 2,840.00 
8918672 HD Waterworks (line 7.14) 7,867.87 
8979917 HD Waterworks (line 7.14) 981.00 
8934098 HD Waterworks (Line 10.27) 320.00 
8833123 HD Waterworks (Line 1.43} 400.32 
110735 Pioneer Equipment Inc. (Line 1.29, Line 4.07) 69,990.00 
A16201 CraneCare, Inc. (line 1.41, Line 3.17, Line 10.23) 26,600.00 

4098-505 Yukon & Associates (Lines 1.71; 3.30; 4.22) 46,200.00 

Totals 1,531,062.26 

D 

Stored this Month 
{$1 
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Application Number: 9 

Application Date· 6~Aug~09 

E F 
Incorporated in Work Remaining in Storage 

{$1 {$1 
C""-E 

8,324.00 
2,480.00 
1,406.16 

11,052.55 
4,723.00 

20,959.00 
9,952.00 
6,721.52 

24,416.00 
4,677.00 
1,800.00 

39,583.00 
1,147.37 

53,973.65 
608.00 

15,226.51 
17,020.43 

159.94 
405.90 

19,612.40 
11,501.00 
1,500.00 

11,219.00 
113,848.00 
71,947.30 
12,822.15 
10,670.00 
3,350.00 

13,099.55 
111,502.00 
73,254.00 
6,120.00 
1,125.00 
9,435.00 
9,510.00 
2,410.00 

56,582.00 
498,567.60 

16,527.00 
19,938.00 
5,920.73 

12,215.41 
20,775.00 

2,140.00 
30,660.00 
4,975.90 

2,840.00 
7,867.87 

981.00 
320.00 
400.32 

69,990.00 
13,460.00 13,140.00 
46,200.00 

1,512,942.26 18,120.00 





Please Remit To: 

P.O. Box 1144 
Alamogordo, NM 88311-1144 

TESTING LABORATORIES, INC. 
504 24TH STREET, SUITE A 

ALAMOGORDO, NM 88310 
(505) 437-0555 

INVOICE 

~COPY 
Date: 7/31/09 
No.: 9728 

DATE LAB NO. PROJECT NAME DESCRIPTION OF WORK QUANTITY UNIT PRICE TOTAL CHARGE 

7/1/09 123327 

" 123328 

7/2/09 123329 

7/6/09 123330 

7/7/09 123331 
7/7/09 123332 

7/8/09 123333-34 

7/20/09 123352 

Ph 1A- Sludge Ultra 
Disinfection Facility 
Ruidoso Dns, NM 

Cylinders 
Testing Slump & Air (Engr.) 
Densities (Engr.) 
Service Call 
PU Cyls. (Engr.) 
Service call 
Cylinders 
Testing Slump & Air (Engr.) 
Service call 
Sieve Anaysis 
PU Cyls. (Engr.) 
Service call (Engr.) 
Densities (Engr.) 
Service call 
Densities (Engr.) 
Service call 

Subtotal 
NMGRT (7.50%) 
TOTAL CHARGES 

6 
1.0 hrs. 
0.5 hrs. 

1 
0.5 hrs. 

1 
6 

2.5 hrs. 
1 
1 

0.5 hrs. 
1 

1.0 hrs. 
1 

1.0 hrs. 
1 

STATE LAW PROVIDES FOR A 3.0o/o 
SERVICE CHARGE PER MONTH 
ON UNPAID BALANCES. 

$ 19.00 
$ 115.00 
$ 115.00 
$ 165.00 
$ 115.00 
$ 165.00 
$ 19.00 
$ 115.00 
$ 165.00 
$ 60.00 
$ 115.00 
$ 165.00 
$ 115.00 
$ 165.00 
$ 115.00 
$ 165.00 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 
$ 
$ 

114.00 
115.00 

57.50 
165.00 

57.50 
165.00 
114.00 
287.50 
165.00 
60.00 
57.50 

165.00 
115.00 
165.00 
115.00 
165.00 

2,083.00 
)56.23 

2,239.23 





Tatsch Construction, Inc. Phase 1A- Sludge Handling and Ultraviolet Disinfection 

Schedule of Values- Submittal 

Schedule of Values- Re-Submittal 

SWPPP 

Construction Schedules- Submittal 

Testing Laboratory Services- Submittal 

As-built Drawings 

Disinfection of Domestic Water Systems- Submittal 
- --

Spare Parts and Maintenance Materials - Submittal 

Project Schedule 
Data Date: 1 0-Aug-09 

22-Sep-08 A 22-Sep-08 A Schedule ofV~Iues - Subni;ttal 

I 7-Nov-08 A I 7-Nov-08 A I Scliedule of Values - Re-Submittal 

06-0ct-08 A 01-Dec-08 A SWPPP : 

18-Nov-08 A 18-Nov-08 A . . I Construction S~hedules- Su~ittal , , , . , . , 
31-0ct-08 A 3 1-0ct-08 A . - :- ... ... . . ( T~~~~ L~b~;a;~r;;s;~ic~;: s~i,;,;~~~- ..... '.-.- ... -·,· ... -.... ' .- .. .. -- -.· ..... ... .- .. .... -. · .......... ' .. 
31-Aug-09 09-Sep-09 l 
I 0-Aug-09 I 7-Aug-09 • Disinfe 

20-Aug-09 3 1-Aug-09 ~ s 

OJO J9.01SG 

010 19.02SG 

OJ J60.00SG 

013 JO.OJSG 

01 410.01SG 

Ol420.001G 

01656.01SG 

Ol750.0JSG 

02000.01SV 

02500.01SS 

Rip Rap - Submittal 06-Jul-09 A 08-Jul-09 A 
. · ....•.... ' •. - •.... -·- ..... -.-' .. -.- .. - -·-.- ...•. :- . .• - . . .. · • . .. . . ... ' . . . -.- ..• · .... - . ... ·- -· · . ~~ ~a_p_-_ ~~b_";"_n_~ ~ .. 

Paving. Gravel Surfacing and Resurfacing - Submittal 06-Jul-09 A 13-Jul-09 A 

Crushed AJW'e~>.ate Base Course - Submittal 06-Ju1-09 A 13-Ju1-09 A 02510.01SS __ _ 
--- --

02751.02SY Process Pipe Systems-Supports- Submittal 

02751.03SY Process Pipe Systems-Supports - Re-Submittal 

03010.00SV Concrete Mix Design - Submittal 

0 1-Dec-08 A 02-0ec-08 A 

05-Jan-09 A 29-Jan-09 A 

1 0-0ct-08 A 07-Nov-08 A 

' ' ' ' ' ' ' ' ' ' • PavUjg. Gravel Sufrac · 

• Crus~ed Aggrega~ B 

Process Pjpe Systems-Supports - S..bminal 
' ' ' 
; - ; Process P~pc Systems-~upports - Re:-Submittal 

.. • ...• _ . .. . _. ___ -~~n_c~:i~ .l\1~ ?:~i~---~u_b~i~~~: ........ : ______ __ _ . ___ ___ __ ., . . .. .. ... · ....•.... • ....•.... . · .• . _____ _ , __ 

03300.0JSY Non Shrink Grout -Submittal _ · · · I Non Shrink Qrout - Sub~inal ' ' ' ' · ' 22-Dec-08 A 24-Dec-08 A 

03300.DGSY Concrete Reinforcing- Digester - Submittal--· -- -- 20-0ct-08 A 23-0ct-08 A I Concrete Reuiforcing - Di~ester - Submittal 
-- - -

033~LSS"'._ Concrete Reinforcing- Lift Station - Submittal 10-Nov~08 A 12-Nov-08 ~ I Conc:rete Reinfor~ing - Lift Station - Sub~ttal 

03300.S lSY Concrete Reinforcing - Sludge Thick Bldg- Footing - Submittal 10-Nov-08 A 14-Nov-08 A • Concrete Reinforcing - Sludge: Thick Bldg: Footing - Submittal 

03300.S2SV Concrete Reinforcing- Sludge Thick Bldg- FNDTN ~;,;j - 27-N-;;-v-08 A 03-Dec-08 A . , • Concret~ Reinforcing~ Sludge Thick Bldg-~TN- Submittal , . , , , 

03300.UVSV Concrete Reinforcing- UV Structure - Submittal 05-Jan-09 A 26-Jan-09 A . · .· . - . . .. . . ·, . ....... ·,·.- . . ... . ' .iiiiii. ';C:~~~;e~; R~W~;c·u;~: ljv S;,.;,~;,;r~~ S~b;,;;~~j ·:· ...... -·.· ........ · ...... ... . ' .. 
• l 04200.0 ISS Reinforced Concrete Unit Masonry - Sub~- - 02-Mar-09 A 02-Mar-09 A : :1 Reinforce:d Concrete Unit Masonry:- Submittal 

04230.0 JSS Glass Unit Masonry- Submittal 02-Mar-09 A I 1-Mar-09 A :• Glass :Unit Masoncy - Submittal: ·-
05400.0 JSV Cold-Formed Steel Framing- Submittal 

05500.00SV Handrails- Submittal 

05500.0JSV 

05500.02SV 

05500.03SY 

05500.04SV 

05500.05SY 

07200.0JSY 

v 

081 IO.OOSV 

08332.0 JSS 

Metals-Stairs. Grate. Brackets - Submittal 

Metals-Cast Iron Grating - Subm.ittal 

Metals-Wedge Wire Screen- Submittal 

Metals-Aluminum Grating UV Structure- Submittal 

Metals-Alum. Grate & Checker Plate UV Structure - Submittal 

Insulation - Perimeter Concrete -Submittal 

Insulation- Building Insulation- Submittal 

Elastomeric Sealants - Submittal 

Hollow Metal Door Frames- Submittal 
- - -

Overhead Coiling Doors - Submittal 

--- Actual Work 

D=::::J Remaining Work + 

I Critical Remaining Work 

+Milestone 

I 0-Aug-09 A I 0-Aug-09 A 

- Qi':'May-09 A I I -May-09 A • Handtails- Submiital 
04-Nov-08 A 07-Nov-08 A • . :- . .. . .... : ii . -M~t~i;~S;alr~: ~~t~i B;;ck~;; _- S~b.;.;-~ai .. ; ... - ... - -:- ..... - .. ' . - . . ..... : ... - . -- .. :- .... - ... -:. - ..... .. ; - . 

30-0ct-08 A 30-0ct-08 A 1: Metals-Ca$t Iron Grau.i&- Submittal; 

Z8-Jan-09 A 28-,i;:09 A ' I : Metals-W~dge Wire Sc~een- Submittal 

09-Mar-09 A 13-Mar-09 A : , . I Met~s-Aiuminunj Grating UV :Structure - ~bmittal 
0 1-Jun-09 A 12-Jun-09 A . . . . • • - Metais-Aium. Graie & Checker: 
03-Feb-09 A 04-Feb-09 A . -:---.-.- . . '- .. - . . - --:-.-- •.... c ........ } . ln~~iati~~ -_-p;,i;,~t~ C~~~;e~~: ~~b;;;~~~-. ·:· ....... ·:· ........ ·:·- ... -.. -c .. 

02-Feb-09 A 10-Feb-09 A :. Insul~tion - Buildi~g Insulatio~ - Submittal : 

15-Jun-09 A I Elastomeric Sealants - Submittal 

20-0ct-08 A I Moll ow Metal Door Frames- Submittal : 

13-Jan-09 A 
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CliO 

I 

08452.01SV 

08710.00SV 

! 08710.2 ISV 

08800.0ISS 

I 09900.0ISS 

I 09900.02SV 

1014l.O ISV 

10280.0ISV 

10440.00SV 

10440.01SV 

11240.00SV 

11240.21SV 

11310.00SV 

li 113 10.21SV 

11312.00SV 

'1113I2.ilsv 

113 17.00SV 

11317.02SV 

11317.20SV 

11373.00SV 

11373.2ISV 

11374.00SV 

11374.0 ISV 

11374.02SV 

11 374.2 ISV 

11 374.22SV 

! Il38s:0osv 

11385.2 ISV 

13123.00SV 

1 '3133.oisv 

11334 l.OOSV 

13341.0ISV 

13440.00SV 

113448.0 I SV 

113448.2 ISV 

1Description 

Fiberglass Sandwich-Panel Assemblies - Submittal 

Hollow Metal Finish Hardware- Submittal 

Door Hardware - O&M Submittal 
- - -

Glazing - Subminal 

Painting & Industrial Coatings- Submittal 

Painting & Industrial Coatings - RE-Submittal 

Plaques - Submittal 

Toilet Accessories- Submittal 

Plant and Utility Signage- Submittal 

Fire Extinguishers and Accessories - Submiltal 
-- --

Ultra\•iolet Disinfection Equipment- Submittal 

Ultraviolet Disinfection Equipment - O&M Submittal 

Submersible Sewage Pumps- Submittal - -
Submersible Sewage Pumps - O&M Submittal 

End Suction Centrifugal Pumps- Submittal 

End Suction Ccnrifugal Pumps - O&M Submittal 

Rotary Lobe Sludge Pumps- Submittal 

Rotary Lobe Sludge Pumps- RE-Submittal 

Rotary Lobe Sludge Pumps- O&M Submittal 

Positive Displacement Blowers- Submittal 11373 

Packaged Posi tive Displacement Blowers- O&M Submittal 

Aeration Equipment - Submittal 

Te lescoping Valves- Submittal 

Telescoping Valves - 0 & M Submittal 

Aerobic Digester Aeration Equipment - O&M Submittal 
- -

Aerobic Digester Aluminum Covers - Submittal 

Submersible Mixers- Submittal 

Submersible Mixers. Direct Driven- O&M Submittal 

Pre-Engineered Fiberglass Shelter- Submittal 

Heated Insulated Enclosure - Submittal 

Pre-Engineered Buildings- Submittal 

Pre-Engineered Buildings- Color Chan - Submittal 

Electric Controls and Relays -Submittal 

Plant Control System - Subminal 

Plant Control System- O&M Submittal 

--- Actual Work 
C}===C] Remaining Work + 

I Critical Remaining Work 

+Milestone 

Data Date: 1 0-Aug-09 Revised:10-Aug-09 17:0 
Project Schedule 

Qtr2, 2009 T T Qtr 3, 2009 TStart TFinish 1 Qtr4, 2008 J Qtr 1, 2009 

I Feb I Mar 1 Apr I May I Jun I Jul I Aug rep f Oct I Nov I Dec I Jan 
22-Jan-09 A 22-Jan-09 A F)berglass Sa)ld"ich-Panel Assemblies:- Submittal 

20-0ct-08 A 24-0ct-08 A • tlollow Metal Finish Hardware- Submitlal 

27:0Ct-Os A 17-Nov-OSA" - DoOr Hardware~ O&M Subniinal 

10-Aug-09 A 10-Aug-o9A . . ; I Glazi~g-
3 1-0ct-08 A 18-Nov-08 A . - Painting & lnd~strial Coatings- Submitt~l . , . 
08-Dec-08 A 12-Dec-OSA . -.· - - ..... --...... ... ·,· . ii . P:.in'tin~-& -,~d~~~i~i C~~;u;~s:: RE:S~b.;,~~-.j .. . .. .. .. .. . . . . .. ..... .. ,. .. .. .. .. . .. ...... :~ 
--- --- ' . 28-Jan-09 A 28-Jan-09 A I : Plaques - Submittal 

24-0ct-08 A 24-0ct-08 A Toilet AccesSories- Submittal -- - ' . 
18-Nov-08 A 19-Nov-08 A J Pl~t and Utili!}' Signage- S~bmittal --- --
24-0ct-08 A 17-Nov-08 A , - Fir~ Extinguish~rs and Acces~ories - Subinittal , , , . , .. ,• . . ...... -.. . -... .. · .. . ....... .. . - - ..... • , • ..... .. ~ . . ....... ,. ---- . - . - ; ........ ·.- -- ----.. ,• ........ ·,- - . ..... . ; -. 
01-Dec-08 A 06-May-09 A Ultravio,et Disinfecdon Equipmem- Submittal : -- -
24-Aug-09* 3 1-Aug-09 .li --- --
27-0ct-08 A 29-0ct-08 A 
--- -- I ; Submersibl~ Sewage Pu!nps- Submi~ 
09-Mar-09 A 11 -Mar-09 A I Sub~rsible Sewa~e Pumps - q&M Submi~al 

30-0ct-08 A 30-0ct-08! I ·-~- ___ .. ___ I_~ _~~~ Sue~?;~ -~·-n~}:U.s~i P~~!'~: ~~~~~~~ _. __ ;. _ . . _ .... : .... _. _ . . ; ... ...... : . .... . . . . :- .. ...... . ; . .. ...... ~ .. 
09-Mar-09 A 11-Mar-09 A · ' · · ' · I End S)Jcrion Cenrifugal Pumps ; O&M Subn)ittal 
22-0ct-08 A 24-0ct-08 A 

09-Mar-09 A 24-Mar-09 A 

0 1-Jun-09 A 0 1-Jun-09 A 
----

03-1'\ov-08 A 13-Nov-08 A 

I Rotary Lobe Sludge Pumps- Submittal : 
' ' ' 

: • Tele~coping Valv~s - Submitt~ 

- ~.otary Lobe Sludge Pum~- RE-Subm~J 

! Rotary L~be Sludge Pu:mps- O&M ~ubt 

: ~· 

13-Feb-09 A 16-Feb-09 A I I Te)escoping Va!ves - 0 & ~Submittal --- - . . . ' ' 
16-Feb-09 A 19-Feb-09 A _ _ .. _ _ _ _ _ _ _ _ . . __ __ -:- _. _ .. __ . ~ __ __ . . . . -:- .. _ ~ . -~'=r~~~·.J?~g_e~~_e~ ~e_r~~~~ ~~~i_P!~':n_t _- -~~~ ~~~~~~- . .. . __ .; __ ~ ___ ... ; .. 
16-Feb-09 A 26-Feb-09 A - : Aerobic Di£ester Alumipum Covers -:Submittal 
13-Nov-08 A 31-Dec-08 A -- -09-Mar-09 A 11-Mar-09 A 

20-0ct-08 A 20-0ct-08 A 
- - - -

02-Dec-08 A 02-Dec-08 A - - ---
17-Nov-08 A 24-Dec-08 A 

- --
17-Nov-08 A 19-Nov-08 A 

- -
26-Feb-09 A 26-Feb-09 A --- ---
26-Jan-09 A 28-Jan-09 A --
06-Jul-09 A 08-Jul-09 A 

Submersible Mixers- Submittal 

I Submersible Mixeis. Direct Driven - O&M Submittal 

Pr~-Engineere4 Fiberglass ~helter- Subm/ttal 

. , ) Heated ln~ulated Enclqsure - Subnjittal . , , , , --.---- .... --.-- .. i11i -.-..... ... ~;.~E~~i~~;;¢d·a~iicii~~~--s~b;,;i~~i . ........ ' -- .. .... -.- .... .. -- .--.-- .. -- -.- ... -- ... '--

1 Pre-Engineere~ Buildings- C:olor Chan -;Submittal 

I ; Electric Co~trols and R~lays - Submi~al 

I ; Plant Control System - $ubmittal 

I Plant C~ntrol Systen) - C 
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Data Date: 1 0-Aug-09 Revised: 1 0-Aug-09 17:0 

208 Highway 180 West, Silver City, NM 88061 
Project Schedule 

<liD ~Description 
Dec 

~Start ~Finish T Qtr4, 2008 

I Oct I Nov I 
Control System Startup - Submittal 

Pressure Gauges - Submittal 

Parshall Flume- Submittal 

j l3490.0 lSG 

J l3602.0 1SV 

J I3621.00SV 
1J I4300.00SV Hoists and Cranes- Submittal 

,114300.0 1SV Hoists and Cranes- Re-Submittal 

114300.02SV Portable J ib Crane- Submittal 

.~ 1 51 OO.OOSV Plug Valves and Butterfly Valves- Submittal 

115100.01SV Plug Valves and Butterfly Valves- Re-Submittal 

1151 oo:o2S\I Butterfly Valves Motor Actuated- Submittal 

1151 00.03SV Swing Check Valves- Submittal 

1151 oo.04Sv - Stop Gates- Submittal 

1151 00.05SV Slide Gates- Submittal 
· ·--------

151 00.07SV Air Release Valve- Submittal 

151 00.09SV Slide Gates and Stop Gates- 0 & M Submittal 

15100.11SV Plug Valves and Butterfly Valves- 0 & M Manual-Submittal 

15100.22SV Butterfly Valves Motor Actuated- 0 & M Manual - Submittal 

! 15 175.00SV 

15 175.01SV 

15 190.01SV 

15210.01SV 

15820.00SV 

15M3 1.00SV 

16000.01SV 

16060.01SS 

j i6123.oiss 

16130.01SS 

16135.01SS 

16136.01SS 

16230.01SS 

16230.02SS 

16230.2 1SS 

16265.0 ISS 

16265.02SV 

16265.21SS 

16282.01SS 

Pressure Tanks- Submittal 

Pressure Tanks- 0 & M Submittal 

Propane Tanks- Submittal 

Pipe Expansion Joints - Submittal 

Plumbing Fixtures and Piping - Submittal 

HVAC Equipment M31-101- Submittal 

Pre-Engineered Fire Alarm System - Submittal 

Grounding - Submittal 

Wire and Cable - Submittal 
- -
Conduit- Submittal 

Cabinets and Enclosures - Submittal 

Underground Pull Boxes - Submittal 

Engine Generator System- Submittal 

Engine Generator System - Re-Submittal 

Engine Generator System- O&M Submittal 

Adj ustable Frequency Drives- Submittal 

Adjustable Frequency Drives - Re-Submittal 

Adjustable Frequency Drives- O&M Submittal 

Transient Voltage Surge Supressors- Submittal 

---·--

------

--- Actual Work 

~ Remaining Work + 

I Critical Remaining Work 

+Milestone 

10-Aug-09 17-Aug-09 

10-Feb-09 A 18-Fcb-09 A • Piessure Gauges - Submittal . . . 
20-0ct-08 A 20-0ct-08 A I I Parshall Flume; Submittal 

21-0ct-08 A 28-0ct-08 A • : Hoists and Cranes- Submittal 

08-Dec-08 A 24-Dec-08 A 
--

29-0ct-08 A 29-0ct-08 A 
- ·-

22-0ct-08 A 24-0ct-08 A 
-

03-Nov-08 A 07-Nov-08 A ---
01-Dec-08 A 08-Dec-08 A 

-
17-0ct-08 A 20-0ct-08 A ---
23-0ct-08 A 23-0ct-08 A 

22-0ct-08 A 23-0ct-08 A 

18-Nov-08 A 19-Nov-08 A 
--

09-Feb-09 A 26-Feb-09 A 

11-Jun-09 A 11-Jun-09 A 
--
11-Jun-09 A 11-Jun-09 A 

-
29-0ct-08 A 29-0ct-08 A 

-
09-Mar-09 A 11-Mar-09 A 

--
15-Dec-08 A 23-Dec-08 A 

16-0ct-08 A 20-0ct-08 A 

22-Dec-08 A 24-Dec-08 A 

02-Feb-09 A 10-Feb-09 A 
-

20-Jan-09 A 20-Jan-09 A 

27-0ct-08 A 27-0ct-08 A 

27-0ct-08 A 27-0ct-08 A 

, : - ~oists and 6ancs- Rc-S~bmittal . j . 
- -;. - • - - - - - - -:- - - - - - - • - : - - - - - - - . - ~ - ••••••• -:- ••••••• ; •••••• ••• :- • • • • • • • • • - • - • - - •• ; ••••• •• - • ,. • • • • • • • • • • • ••.• - - r ;,_;.. 

I : Portable Jil) Crane- Sub(nittal · · ; 
. . 

I Plug Valves and Butterfly ;valves- Sub~ttal 

:1 Plug V~ves and Buiterfly Valves~ Re-Submi~l 

• Butten)y Valves M~tor Actuate~- Submittal 

I S~g Check 'l(alves- Submittal . : . . . . , . --:- --. ------.- - ---. ---.- ---. --. -:- --. . ---. ·.· -------~ --------- -----. --; ---------.---. -.. --,· ----. ----.-. ~ -. -- . -: --
~op Gates- S~bmittal 

Slide Gates- Submittal 

Air Release Valve- Submittal 

- : Slide Gates: and Stop G~es - 0 & M ~ubmittal 

, , . . . . . , . I Plug Yalves and B9tterfly Valv~s- ( . -.· ... ----. -.---- -- -. ·.·- ....... ' .... --. --.- ---- ... '-- .... .. ·.-- ... -- --' .. -- .--- -.-- -~ -. 8~~~;ny· v~-v~~ M~t~~ :.:c~~t~~--o 
. . . 

I : Pressure Tanks- Submittal 

I Pressure Tanks- o :& M Submitial 

• ~ropane Tank~ - Submitt~l 

. I Pipe E>:pansio~ Joints- Subr,ittal , . . , , . , . ... · -.. -. -.. · .. -.... -. -.· ..... i .. ~1-u~bi~~ j,;;;;,;;; ~-d· ri~i~~: s~b~;~;l. - . - - - . ' . - - - .... -.- .. - .... -·· ... - .....• - .• - ..... ' - . 

:. HV A.C Equipmen( M31-l 0 I - Submittal . . . . 
P~e-Engineer~d Fire Alarm:system - Su~mittal 

:...-!-. ' 

:Grounding~ Submittal 

, . :Wire and C~ble - Submitial . , , . , , , , 

27-0ct-08 A 27-0ct-08 A 
-· --.- ·- · ·- · ·1-:<:~~d;.;~~-s~i,~~~- ·- ·, · · · -- ·-· ·.· ·- ·- · · · ·-·- · · · · · -.-- ·- · ·-- ·, · · · · -- · · -.--- ·- ·- · -.- -·- · · · · · -.- · ·- ·- · · -, · · 

03-Nov-08 A 03-Nov-08 A 

24-0ct-08 A 27-0ct-08A 

19-Nov-08 A 21-Nov-08 A 

07-Jan-09 A 07-Jan-09 A 

2 1-Aug-09• 31-Aug-09 

08-Dec-08 A 12-Dec-08 A 

:I Cabinets:and Enclosures - Submitt31 

I : Uodergroun~ Pull Boxes;- Submittal : 

I E~gine Gener.itor System - ~ubmittal 

. , . : I Engine penerator System - Re-S~bmittal , . . . , .... -.-.---- -. ------ ---.--------- ,-- ...... -.· ... -.. . ,- ... -. -- -.· -- -- .---,--- ·.-. --.-- -- ... -·.·-. --.- .. -.-.-.- -- -E 

I Adj u$table Freque?cy Drives-: Submittal 

20-Jan-09 A 20-Jan-09 A I A~justable Fr~quency Driv~s - Re-Sub~ittal 

23-Mar-09 A 02-Jun-09 A Adjustabje Frequency prives - 0&¥ Sc 

08-Dec-08 A 12-D.c-08 A I Tran~ient Voltage ~urge Supr~ssors- Submfttal 
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16282.21SS 

16290.0 !SS 

16290.21SS 

16411.01SV 

16420.0lSS 

16420.2 1SS 

16422.0lSS 

16422.21SS 

16430.0lSS 

16430.2 1SS 

16430.22SV 

1644 l.OISS 

16441.21SS 

1646 l.OISS 

1646 1.02SS 

31000.00SV 

40422.28SV 

0 1019.01AA 

010 19.02AA 

0 13 10.01AA 

0 1410.01AA 

1656.0 1AA 

01750.0 1AA 

02000.01AA 

02500.01AA 

025 IO.OI AA 

02751.02AA 

02751.03AA 

03010.00AA 

03300.0 1AA 

03300.DGAA 

03300.LSAA 

03300.S IAA 

n 

Transient Vohage Surge Supressors - O&M Submittal 

Electrical Metering - Submittal -- ---
Electrical Metering- O&M Pre lim Submittal 

Disconnect Switches - Submittal 

Motor Control Centers- Submittal -- -
Motor Control Centers - O&M Submittal 

Combination Staners -Submittal 

Combination Staners - O&M Submittal 

Deadfront Switchboards- Submittal 

Deadfront Switchboards - O&M Submittal 

Deadfront Switchboards - O&M Re-Submittal 

Panelboards - Submittal 

Panelboards - O&M Prelim Submittal 

Dry Type Transformers- Submittal 

Dry Type Transformers - 0 & M Submittal 

Select Fill -Submittal 

Heated Insulated Enclosure- Submittal 

Schedule of Values- Rejected 

Schedule of Values- Approval 

Construction Schedules - Approval 

Testing Laboratory Services - Approval 

Disinfection of Domectic Water Systems - Approval 
- -

Spare Pans and Maintenance Materials - Approval 

Rip Rap - Approval 

Paving. Gravel Surfacing aad Resurfacing - Approval - -
Crushed Aggregate Base Course - Approval 

-- -
Process Pipe Systems- Supports- To Re-Submit 

Process Pipe Systems- SupportS - Approval 

Concrete Mix Design- Approval 

Non Shrink Grout- Approval 

Concrete Reinforcing - Digester- Approval 

Concrete Reinforcing - Lit\ Station - Approval 

Concrete Reinforcing - Sludge Thick Bldg - Footing - Approval 

--- Actual Work 
~ Remaining Work + 

I Critical Remaining Work 

+ Milestone 

Data Date: 1 0-Aug-09 
Project Schedule 

10-Aug-09 ----
04-Sep-09• 15-Sep-09 -- -
01-Dec-08 A 04-Dec-08 A 
-
08-Dec-08 A 12-Dec-08 A 
-
23-Mar-09 A 24-Mar-09 A 

08-Dec-08 A 12-Dec-08 A 
---
10-Aug-09• 18-Aug-09 

--
08-Dec-08 A 12-Dec-08 A 

-
23-Mar-09 A 24-Mar-09 A 
--
05-Jun-09 A 22-Jun-09 A 

08-Dec-08 A 12-Dec-08 A 
-- -
23-Mar-09 A 24-Mar-09 A 
- --
08-Dec-08 A 12-Dec-08 A - -
23-Mar-09 A 24-Mar-09 A 

19-Nov-08 A 28-Nov-08 A -
01-Dec-08 A 02-Dec-08 A 

23-Sep-08 A 

18-Nov-08 A 05-Dec-08 A 
- --
19-Nov-08 A 05-Dec-08 A 

0 1-Nov-08 A 05-Nov-08 A 
-
18-Aug-09 04-Sep-09 
- - - -
31-Aug-09 18-Sep-09 

09-Jul-09 A 13-Jul-09 A 
--

14-Jul-09 A 20-Jul-09 A -
14-Jul-09 A 20-Jul-09 A - -
03-Dec-08 A 09-Feb-09 A 

--
30-Jan-09 A 09-Feb-09 A 

~ Disconn~ct Switches ~Submittal 

. , , I Motor Control Ceqters - Submittal . . . , --.- ---- -----.-- --- -- --.----- -- --' ------ -- -.-------- '- ----- i--~~;~;(;~~;.;~·c:;~t~;;:o.&·M-sub;,;i~~i - -

' . ' I Com~ination Staners - Submittal 

• I Deadfi-ont Switch~ards- Sub~nittal 
, . , , . , I p eadfront S'~tcbboards - p&M Submittal . . -·--.- ------- --.--- --- ---.------- -- '-- -------.--- -----' ------ -- -.---------'------ -- ·:· iiiiil -i5e~d£r~~; s~t~i.i,~,;.~ ~ o&; 

. . 
I Paaelboards - Subtl!ittal 

!>anelboards : O&M Preliffi Submittal : 

I Dry 1ype Transfo~ers- Subr!>ittal 

, . . . . . I pry Type Tr:insformers- ~ & M Subniittal . , - -.-- -------,- - --- • ·:· 5;,~~.-iii,--:s~b-~i~~i - ·:·-- ---- - ·-- --- --- -.----- - -- - , ------- - -.- ------- -.---- --- -- -.---- --- -- ,--

Heated Insulated Enclosure - Submittal 

• De~ay due to Su~stitution of ~ubeontracto~ 

Schedule :Of Values- Rejected 
- - · · · · · · -: - · · · -- - · s~b;.iui~ ~rv~i~e~---~~~r~~~i · ' · · · - · - -- -:- · · ·- · • · - : • · · - · · · · -:--- · · · · · -:-- • · ·- · · · -: -- · · · · · · · ' • · 

.. Constru~tion Scbedul~ - Approvar 

I Testing Laboratory Services - Approval . . . ----:-- -- ----- -:.- -----. -:---- ----- : -- ------ -:- ---- -- -;- --- -- ---:-- .---- -- :----. --- -:--.-- --- -:- .• . -Ri~ ~~~ :-- -- .. 

• 
• Cr~shed A,ggregate 

Proc~ss Pipe Syst~s- Support~- To Re-Su~mit 

- Process Pipe Systems- Suppons - Approval : 
OB-Nov-08A 08-Dec-O&A ~ -- --- -- --- ---- - - -- -·-- -- c~~~~~Mi~-D~sl~~;._-P~;~~a( .... ---:-- -- .. -- .: - - -- - - - - -:----- -- --:- - -- - -- - --:- -- - -. --- : --

25-Dec-08 A l 2-Jaa-09 A .. Non Shrink Grout - Approval 

• : Concrete ~einforcing - ;Digester- A~proval 24-0ct-08 A 3 1-0ct-08 A 
-- -
13-Nov-08 A 24-Nov-08 A - ~oncrete Rei~forcing - Li~ Station - ~pproval 
18-Nov-08 A 26-Nov-08 A • ;concrete -Approval: 
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<liD I Description 

03300.S2AA 

03300.UVAA 

04200.01AA 

04230.01AA 

05400.01 AA 

05500.00AA 

05500.01AA 
----

05500.02AA 

05500.03AA 

05500.04AA 
----
05500.05AA 

07200.01AA 

07200.02AA 

07920.01AA 

08l l0.00AA 

08332.01AA 

08452.01AA 

08710.00AA 

087 10.21AA 

08800.0 1AA 

09900.01AA 

09900.02AA 

l0 14l.OIAA 

10280.0 1AA 

10440.00AA 

l0440.01AA 

11240.00AA 

11240.21AA 

11310.00AA 

113 10.02AA 

113 10.21AA 

l i3 12.00AA 

l l312.21AA 

11317.00AA 

113 17.02AA 

Concrete Reinforcing - Sludge Thick Bldg - FNDTN - Approval 

Concrete Rein forcing - UV Structure - Approval 

Reinforced Concrete Unit Masonry - Approval 

Glass Unit Masonry - Approval 

Cold-Fonned Steel Framing - Approval 

Handrails - Approval 

Metals - Stairs. Grate. Brackets - Approval 

Metals - Cast Iron Grating - Approval 

Metals- Wedge Wire Screen - Approval 

Metals - Aluminum Grating UV Structure - Approval 

Metals - Alum. Grating & Checker Plate UV Structure - Approval 

insulation -Perimeter Concrete - Approval 

Insulation -Building Insulat ion- Approval 

Elastomeric Sealants - Approval 

Hollow Metal Door Frames - Approval 

Overhead Coiling Doors - Approval 

Fiberglass Sandwich-Panel Assemblies - Approval 

Hollow Metal Finish Hardware - Approval 

Door Hardware - O&M Approval 

Glazing - Approval 

Painting - Not Approved 

Painting & Industrial Coatings- Approval 

Plaques - Approval 

Toilet Accessories - Approval 

Plant and Utility Signage - Approval 

Fire Extinguishers and Accessories - Approval 

Ultraviolet Disinfection Equipment - Approval 

Ultraviolet Disinfection Equipment - O&M Approval 

Submersible Sewage Pumps - Not Approved 

Submersible Sewage Pumps- Approval 

Submersible Sewage Pumps - O&M Approval 

End Suction Centrifugal Pumps - Approval 

End Suction Cenrifugal Pumps- O&M Approval 

Rotary Lobe Sludge Pumps - Not Approved 

Rotary Lobe Sludge Pumps - Approval 

--- Actual Work 

r:::::J===::::: Remaining Work + 

I Critical Remaining Work 

+ Milestone 

Data Date: 1 0-Aug-09 Revised:10-Aug-09 17:0 

Project Schedule 

l Start I Finish 

04-Dec-08 A 30-Dec-08 A 

27-Jan-09 A 04-Feb-09 A --
03-Mar-09 A 10-Mar-09 A 

12-Mar-09 A 20-Mar-09 A 

11-Aug-09 A 27-Aug-09 --
12-May-09 A 26-May-09 A 

08-Nov-08 A 26-Nov-08 A 
-
31-0ct-08 A 14-Nov-08 A 

- -
29-Jan-09 A 17-Feb-09 A ----- - --
14-Mar-09 A 30-Mar-09 A 

13-Juo-09 A 17-Jun-09 A 
--

05-Feb-09 A 02-Mar-09 A 

11-Feb-09 A 23-Feb-09 A -
18-Jun-09 A 29-Jun-09 A -
24-0ct-08 A 17-Nov-08 A 

14-Jan-09 A 2 1-Jan-09 A --
22-Jan-09 A 28-Jan-09 A 

25-0ct-08 A 17-Nov-08 A 
- --
10-Aug-09 27-Aug-09 

10-Aug-09 27-Aug-09 - ---
3 1-0ct-08 A 17-Nov-08 A 

13-Dec-08 A 05-Jan-09 A -
28-Jan-09 A 04-Feb-09 A --
25-0ct-08 A 17-Nov-08 A 

21-Nov-08 A 22-Jan-09 A 

25-0ct-08 A 17-Nov-08 A 

05-May-09 A 08-May-09 A 

0 1-Sep-09 18-Sep-09 
-

30-0ct-08 A 17-Nov-08 A --
02-Dec-08A 22-Jan-09 A 

11-Jun-09 A 19-Juo-09 A - - -
3 1-0ct-08 A 14-Nov-08 A 

11-Juo-09 A 19-Jun-09 A 

24-0ct-08 A 24-Nov-08 A - -
25-Mar-09 A 13-Apr-09 A 

I Qtr4, 2008 I Qtr 1, 2009 I Qtr 2, 2009 I Qtr 3, 2009 

I Oct I Nov I Dec I Jan I Feb I Mar I Apr I May f Jun _l Jul I Aug lep 

:- : Concrete R;eioforcing -:Sludge Thiel: Bldg- FND.TN - Approv:U 
• + • • • 

• Concre~e Reinforcin~ - UV Struc~re - Approv:U 

:• Reinf~rced Concreie Unit Maso~ry - Approvru 

• G!ass Unit Mai>onry - Appr~val 

. . . . , , . . . - :co . ·,· ........ -......... ·,· ........ ' ......... , ........ ' ........ ·.· ........ ' .. -- -·:f.r".;.d;,ij;_·~~~r~~;.- .. -.......... ' .. 

- :Metals- Stairs. Grate. Brackets - Approval 

~ Met!<Js - Cast lro? Grating · A~proval 

- ~etals- Wedgf Wire Scree~- Approval : 

. . . . . . - : Metals - A)uminum Gra~ng UV srru:crure - Apprqval . --.- -... --.. -....... .. -.- ....... -' -..... . --.· ....... ' ......... ' ... -. ---' . -.. -----.- --ii-- ;.;¢;~,;~ AI~;.~ or~~i~~ & C:i*~k 
. . 
: - Insulation -Perimeter Concrete - AJiproval . . . . 

- ;Insulation -~uildiog insuf:atioo - Appr~val 

- : Elastomeri~ Sealants - A~pr - Ho~ow Metal o):,or Frames- :Approval . . . . . . . 
• · ,· .-.- . * *. -. ·- -.. . ~ -.~ .. ... ~ .. ' .. . iii . "c)~;ri,~;ci c~iJ;,;g· 0;,;,;;_-~~~r~;..- .. ' ...... .. ·.· ....... -.- ........ -....... ... ' .. 

. . . . ' 

• : Fiberglass ~andwich-P"!'el Assemblies - Approval 

~ Ho~ow Metal F~nisb Hardw~e- Approv~ 

- :Do 

- :GI . -.-........ ~- -iai~t;,;~~ N~; ~p~~~~.-,i .. -:-..... .. ; ........ -:- ..... . .. ~ ........ -:-....... -:-... . .... -:-... .. ... ~ .. 

..... Painting:& lndustri~ Coatings - ~pproval __.._. 
IIJI!I Plaque~ - Approval 

- To~et Accessories - Approva! 

. . ~ant and Uuiity Signage ~ Approval . . . . ... -...... iiiiliiilli -·i;;¢· E~ti,;~~i~h(r~ ~ci Ae~~~~ri~~ ~ A~p~~~~- ...... -. . . . . . . . . ....... -.- ......... -........ -.. .... ... . ' .. 
I Ultraviolet Disinfection Equipment - Approval . . . 

!II 
- Su~mersible Se~agc Pumps ~Not Appro~ed 

. . S~bmersible ~ewage Pumps - Approvaj . . . . · · ·· · · · · · · · · -. · · · · · · · · -.-· · · · · · · · , · · · · · · · · -.- · · · · · · · , · · · · · · · · · ·· · · · · · · · · , ---· · -· · -.- -·iii · -i~i,;,;;r;ii,i; s~~~; i>~~~;; ·a 
- End;suctioo Centrifugal Pum~ - Approv~ 

• E~d Suction C~nrifugal Pu~ps -

~otary Lobe ~ Judge Pump~ - Not Approved - Rot~ Lobe Sludge Pumps - Approval 1 
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<l iD 

I 

11317.21AA 

11373.00AA 

11373.21AA 

11374.00AA 

11374.0 1AA 

11374.02AA 

11374.21AA 

11374.22AA 

11385.00AA 

11385.21AA 

13123.00AA 

13133.01AA 

1334 1.00AA 

11334 1.0 1AA 

113440.00AA 

13448.01 AA 

13448.21AA 

13490.0 1AA 

13602.0IAA 

13621.00AA 

14300.00AA 

14300.0 1AA 

14300.02AA 

15100.00AA 

15100.01AA 

15100.02AA 

15 100.03AA 

15 100.04AA 

15 100.05AA 

15100.07AA 

15100.09AA 

15100. 11AA 

15100.22AA 

115175.00AA 

115175.01AA 

~Description 

Rotary Lobe Sludge Pwnps- O&M Approval 

Positive Displacement Blowers - Approval 

Packased Positive Displacement Blowers- O&M Approval 

Aeration Equipment- Approval 

Telescoping Valve- Approval 

Telescoping Valve- 0 & M Approval 

Aerobic Digester Aeration Equipment - O&M Approval 

Aerobic Digester Aluminum Covers - Approval 

Submersible Mixers - Approval 

Submersible Mixers. Direct Driven - O&M Approval 

Pre-Engineered Fiberglass Shelter - Approval 

Heated Insulated Enclosure - Approval 

Pre-Engineered Buildings- Approval 

Pre-Engineered Buildings - Color Chan - Approval 

Electric Controls and Relays - Approval 

Plant Control System- Approval 

Plant Control System - O&M Approval 

Control System Stanup - Approval 

Pressure Gauges - Approval 

Parshall Flume - Approval 

Hoists and Cranes - Not Approved 

Hoists and Cranes - Approval 

Ponable J ib Crane - Approval 

Plus Valves & Butterfly Valves - Rejected 

Plug Valves & Butterfly Valves- Approval 

Butterfly Valves Motor Actuated- Approval 

Swing Check Valves - Approval 

Stop Gates- Approval 

S .S. Slide Gates - Approval 

Air Release Valves - Approval 

Slide Gate a nd Stop Gate - 0 & M Approval 

Plug Valves & Butterfly Valves- 0 & M Manual- Approval 

Butterfly Valves Motor Actuated - 0 & M Manual- Approval 

Pressure Tanks- Approval ----
Pressure Tanks - 0 & M Approval 

-- Actual Work 
c:::::=cJ Remaining Work + 

I Critical Remaining Work 

+ Milestone 

Data Date: 1 0-Aug-09 Revised: 1 0-Aug-09 17:0 
Project Schedule 

T Start - ,Finish 

11-Jun-09 A 19-Jun-09 A 

24-0ct-08 A 

30-Jun-09 A 

24-Nov-08 A 

18-Jul-09 A 

14-Nov-08 A 23-Feb-09 A ---
24-Dec-08 A 21-Jan-09 A 

- · -
11-Jul-09 A 27-Jul-09 A 

- -----
20-Feb-09 A '24-Mar-09A 

-----
27-Feb-09 A 09-Mar-09 A 

0 1-Jan-09 A 22-Jan-09 A 
---

11-Jun-09 A 19-Jun-09 A -
21-0ct-08 A 05-Dec-08 A 

-- -
03-Dec-08 A 15-Dec-08 A ----
25-Dec-08 A 12-Jan-09 A 

-
20-Nov-08 A 05-Jan-09 A 

-----
27-Feb-09 A 09-Mar-09 A 

-
02-Feb-09 A 02-Mar-09 A 

3 1-Aus-09 17-Sep-09 
---

10-Aug-09 27-Aug-09 

19-Feb-09 A 02-Mar-09 A 
---

2 1-0ct-08 A 17-Nov-OSA -
29-0ct-08 A 01-Dec-08 A 

---
25-Dec-08 A 22-Jan-09 A 

-
30-0ct-08 A 14-Nov-08 A 

-
25-0ct-08 A 04-Nov-08 A 

- -
08-Nov-08 A 14-Nov-08 A 

-
09-Dec-08 A 14-Jan-09 A 

--
2 1-0ct-08 A 31-0ct-08 A --
24-0ct-08 A 04-Nov-08 A 

24-0ct-08 A 04-Nov-08 A 
-

20-Nov-08 A 0 1-Dec-08 A 
- --

27-Feb-09 A 09-Mar-09 A 

12-Jun-09 A 19-Jun-09 A 

12-Jun-09 A 19-Jun-09 A --
30-0ct-08 A 14-Nov-08 A 

11-Jun-09 A 19-Jun-09 A 

I Qtr 4, 2008 I Qtr 1, 2009 1 Qtr 2, 2009 I Qtr 3, 2009 

I Oct I Nov I Dec I Jan I Feb I Marl Apr I May I Jun l Jul I Aug l ep 
• R(>tary Lobe Slbdge Pumps-:0& 

Positive Displacement BIO:wers - Appr:Oval . . . . 
~ Pa~kaged Positi~e C 

:Aeration Equipment - Approval 

-- :- -- --- -- - -: _ . .. ____ .;. ________ ' _ __ _ . __ -~~l:s_c?p~ng_ Y?l_v~ -- -~~~r+-~~- _ . __ . -; . - -- -- · - -.· -- -- - - - · ;. -- iiiii!II -: T~i;s~~~i~~~V~I 
1\erobic Digester Aeration Equipment ; O&M Approval : -
' . ' . ' 

... Aerob!c Digester ~uminum Co~ers- Appro~al 

- S~bmersible tvtixers - Aplli'oval 

, , . , . . . . . • S~bmersible M!xers. Direct priv . . , .... . --- --...... . .. -.- - -- -. --- ; -----. -. -,- . ... - - - ~ --. --- . --.- -- . -. - . - ~ ------.. -.- -------.. - ---------.--------- ; --
Pre-Englneered Fiber{\lass Sheltet- Approval 

:- Hea~ed Insulated ~nclosure -~pproval 

~ Pre-J0gineered ~uildings - Approval 

, Pre-Eng(neered Buil~gs- Color: Chan - Appioval 

, . : , , • Electri~ Controls arid Relays - Approval . . . 
• • , • •• •• • - - • -, . - - - - ·- -- - ,- ••• • • • •• r ••• - - • ••• , •• • ••• • • ~ ••• - - • - - • ,- ••• • - • - • .- •• - • - - •• -.- - - - ••• - • ,• • - - . . . .. ... - • •• - - •• - ~ - • 

Plant Con.trol SySlem .; Approval 

• Pressure $auges - ApJiroval 

• - :co 

, P~shall Flume i Approval , , , . . . , . ·· ,· · · · ······, ····· ····,·········r · ·------ -,-··· ·-- -,- -- -·· ···,········ · r· · · ··· ·· ·,-·---- - --,-- · ·······,·· 1··· · -- r ·· 
Hoists ancl Cranes- No~ Approved : 

1-!oists and C~anes - Appr~val 

~ Po~ble Jib Cr~e - Approval : -• Plug Val~es & Butterpy Valves - ~ejected 

. : • Plug Valves & B~tterfly Valv~s - Approvai . . , , , . 
- - ,. • - • - · - • • -, • - · · • · · - ·,· - - • • • • • • r • · • • • • • • · , · - - • - • • • ~ • • • · • • • • • ,· · • • - - - · · .- • • · · • · • - ·,· • • - • • • · • ,· • • • • - - • - •. • • • • • • • • • r • • 

- Pre~sure Tanks -:Approval 

• P.:Ossure Tanks:- 0 & M Api>rov 
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15190.01AA 

152 10.01AA 

15820.00AA 

15M3 1.00AA 

16000.0 1AA 

16060.0 1AA 

16123.01AA 

16130.01AA 

16135.01AA 

16136.01AA 

16230.01AA 

16230.02AA 

16230.21AA 

16265.01AA 

16265.02AA 

16265.2 1AA 

16282.01AA 

16282.21AA 

16290.01AA 

16290.2 1AA 

164 11.01AA 

16420.01AA 

16420.21AA 

16422.01AA 

16422.21AA 

16430.01AA 

16430.21AA 

16430.22AA 

16441.01AA 

1644 1.21AA 

16461.01AA 

16461.02AA 

Propane Tanks - Approval 

Pipe Expansion Joints - Approval 

Plumbing Fixtures and Piping- Approval 

HVAC Equipment M31-101- Approval 

Pre-Engineered Fire Alann System - Approval 

Grounding - Approval 

Wire and Cable - Approval 

Conduit - Approval 

Cabinets and Enclosures - Approval 

Underground Pull Boxes - Approval 

Engine Generator System - Not Approved 

Engine Generator System - Approval 

Engine Generator System - O&M Approval 

Adjustable Frequency Drives - NOT approved 

Adjustable Frequency Drives- Approval 

Adj ustable Frequency Drives- O&M Approval 

Transient Voltage Surge Suppressors - Approval 

Transient Voltage Surge Suppressors- O&M Approval 
- - -- ---- ... --

Electrical Metering- Approval 

Electrical Metering - O&M Approval 

Disconnect Switches - Approval 

Motor Control Centers - Approval 

Motor Control Centers - O&M Approval 

Combination Starter s - Approval 

Combination Starters - O&M Approval 

Deadfront Switchboards - Approval 

Deadfront Switchboards - O&M NOT Approved 

Deadfront Switchboards - O&M Approved 

Panelboards - Approval 

Panelboards - O&M Approval 

Dry Type Transformers - Approval 

Dry Type Transformers - 0 & M Approval 

- ----

--- Actual Work 
CJ===CJ Remaining Work + 

I Critical Remaining Work 

+Milestone 

Data Date: 1 0-Aug-09 
Project Schedule 

I J-Oct-08 A 31-0ct-08 A 

25-Dec-08 A 14-Jan-09 A 

I 1-Feb-09 A 20-Mar-09 A -- ·-----
21-Jan-09 A 03-Mar-09 A 

28-0ct-08 A 15-Dec-08 A 

28-0ct-08 A 15-Dec-08 A 
---

28-0ct-08 A 15-Dec-08 A 

28-0ct-08 A 15-Dec-08 A -
28-0ct-08 A 15-Dec-08 A 

22-Nov-08 A 07-Jan-09 A 

08-Jan-09 A 14-May-09 A ---
31-Aug-09 17-Sep-09 

12-Dec-08 A 14-Jan-09 A 
--

2 1-Jan-09 A 02-Mar-09 A 

27-Mar-09 A 12-Jun-09 A 
-

13-0ec-08 A 14-Jan-09 A - -----
18-Aug-09 04-Sep-09 

18-Aug-09 04-Sep-09 
-----

15-Sep-09 03-0ct-09 

05-Dec-08 A 14-Jan-09 A -------
12-Dec-08 A 14-Jan-09 A - --
27-Mar-09 A 13-Apr-09 A 

---
12-0ec-08 A 14-Jan-09 A 

---
18-Aug-09 04-Sep-09 

l-0! 

27-Mar-09 A 
--

23-Jun-09 A 

12-Dec-08 A 
--

27-Mar-09 A 

- ; Pipe Expansion Joints .; Approval . . 
~ Plumbing Fixrur:"s and Pipin~ - Approval ; 

HYAC Equipnient M31- 1 0 1; - Approval ; 

, , , , Pre-Engi~eered Fire ,;)arm System:- Approval ; , , 
•• ,• ••·······, ···· ·····,··· ······r···· ·····,·· ·····-,· ·· ······,· ········ r········· ,·········,· ·· - ······.·· · ······ r ·• 

Gro~nding - Apptoval 

Wire and Cable - :Approval . . 
Con?uit - Appro~al 

Cab!nets and Enc!osures - AP,roval 

, Undi:rground Puti Boxes - AP,proval , , , , , , --.----- -- . --... -- .. -- -.-- ---- iiilii .. ---- ·,· ....... '- ... -- -. ·,· ........ '-- ... -.. -.-- --. --- -.-...... .. -.. -. ---. --' . -
Engine 0enerator System - Not Approved 

Engi?e Genera to~ System - Approval 

Adj~stable Freq~ency Drives~ NOT appr~ved 
, , , , Adjustobl~ Frequency Pnves - Appioval , , , 

•• ,• •••••••• •. ••• - - • - • - .- • - •••• - - r • - - - - - - - - , - - - - - - - • ~ - - - - - - - - - ,· - - - - - - - - 0 - - - - - - • • -,- • • • • • • - -,- - - - - - - - - -,- - • • • - - - - r - · 
Adjustable Freque)lcy Drives - 0& 

Tr~ient Volta~e Surge Sup~ressors- Approval ... -' ' ' ' ' • ' t I ' ' ' • • ,. • • • • • • • • •,- - - • • • • - -, - • • • • - • • • t • • • • - • - - · ,· - - - - • • • ~ • • • • • • • • - ,- - • • • • • • • : • • • • • • • • -,- • • - • • • • - .- • - • - - • - • · , - • • - • - • • • r • • 
Disc]>nnect Swit~hes - Approval 

Motor Control Centers - Approval . . 
- Mot~r Control Ce~·lters -0&~ Approval 

Corribination St:irters - Appro:vru 

. ' ' ' . . ' . . ' . 

:-

--.- --- -. ---'- ----- -- -.- . ---. --. ' ...... -. -.- -...... ' -------. -.- -- -. -. -. ' -------. -.- ----. 'ii :· ·o;adfro·.~ s~;.i,i,~;;d~:: -
Iiiii Deadfront Switchboards- O&M NOT Approved . . 

• ; Dead front Switchboards:-

Pan~Jboards - A~proval 

, , , , : : - Pan~lboards- O&;M Approval: , _ _ .c_ _ _ _ il --.------- ---.---- - ---- .------·~--- -- ,--- ----· 1'''''"'''•"' · " ·-- -- r - ······ ·· ,·--------,--· -····· ···· ·····r· · 
Dry ;rype Transformers - Approval 

27-Mar-09 A - Dry l'ype Transf~ers - 0 &~ Approval 

:- Hea!ede Insulate~ Enclosure ; Approval 

0 End 
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1 1317.SPLV 

1 1373.SPLV 

1 l385 .SPLV 

J34 19.SPLV 

13425.SPLV 

13429.SPLV 

13430.SPLV 

13438.SPLV 

13445.SPLV 

13450.SPLV 

16230.SPLV 

16261.SPLV 

16265.SPLV 

16282.SPLV 

Rotary Lobe Sludge Pumps- Para 2.04 

Packaged Positive Displacement Blowers- Para 2.05 
--- - ---

Submersible Mixers. Direct Driven- Para 1.03C&D 

Ultrasonic Level Transmitters- Para 1 .04 
--- -

Pressure Switch and Fittings for Sewage and Sludge- Para 1.03 

Thermal Gas Mass Flow Meter- Para 1.04 

Control Panels- Para 1.07 

Ultrasonic Flow Meters- Para 1.04 

10-Aug-09 

10-Aug-09 

10-Aug-09 

10-Aug-09 

10-Aug-09 

10-Aug-09 

Electric Valve Actuators- Para 3.03- Control Boards and Reversing... 10-Aug-09 

Progrrumnable Logic Controller System- Para 1.06 10-Aug-09 

Engine Generator System- Para 1.06 10-Aug-09 - - - "~--- -
Uninterruptible Power Supply Systems- Para 1.04 10-Aug-09 

Adjustable Frequency Drives - Para 1.04 10-Aug-09 - ... ---- ----
Transient Voltage Surge Suppressors 1.04 10-Aug-09 

Motor Control Centers- Para 1.06 

Combination Starters- Para 1.05 

Fuses- Para 1.03 

Manhole · Delivery 

Metals - Delivery 

Aluminum Bar Grating - Delivery 

Aluminum Handrai ls · Delivery 

!0-Aug-09 

10-Aug-09 

10-Aug-09 

09-Feb-09 A 

27-Jul-09 A 

14-Jul-09 A 

19-Jan-09 A 

Data Date: 1 0-Aug-09 

Project Schedule 

- . . - ·,· -- . .. - - ' . . .. -.. - -:-.- .. -- -. .- . . . -- -.. -:-.. . ---. . ; . .. ---... -: .. ~- ..... ' .. 

--'--~ · - .- ------ - - -- - ------~,-------- ---------:-------- ·----- --- --- --- -- ----- ----:- -------- -- -- ---- -- o-- E:~~i~~ -a 

U Uninterru 

Adjus~abl 

Transient 

Moto~Co --:---- --- ---:----- ----:- --- -- --.; -- -- ---- -:- -- -----;--- -- ----:-- ---- ---~-- - ------:---- -----:----------:-- u··e:~~i,;~; 

Fuses; P 

Lwniriarie 

. .. Alumi~um Digester Covers- oelivery ---1--:-. .... .. . -:-..... .. -:- .. . ..... : . ... . ... -:-. . .. -- . .. ......... . ..... : . . ...... -:- .. ..... -:-........ -: -. ..... . . ' . . 
M~ole - Deli'(ery 

Metal~ - Delivery 

: Aluminwn Bat 

Aluminum Handra 

05500.00DV 

05500.BGDV 

0551 0.00DV 

05530.LSDV 

081 IO.OODV 

087JO.OODV 

10420.00DV 

10430.00DV 

10522.00DV 

IOSIO.OODV 

11215.00DV 

1 1241.00DO 

11265.00DV 

Aluminum Covers @ Lift Stations- Delivery 

Door Frame Delivery 

Finish Hardware - Delivery 

Plaque - Delivery 

20-Nov-08~ 20-Nov-08 A , . -:· . .•••• . . ·: ••.• - ~- ~~or Frame D~Iivery 
Al~um Co~ers@ Lift Siations- Delivery . , . 

- - . .. +- - .- - -- -- --- - . . - - -- - - .-- . --- - .-. --- - ---- - -- - ----- -- - - -- -- - --- - - - -
• • • ' • ' c 0 

1 1286.00DV 

Signs • Delivery 

Fire Extinguisher · Delivery 

Toilet Accessories· Delivery 

Centrifugal Pumps- Delivery 

Owner Furnished Polymer Feed Equipment- Delivery 

UV System · Delivery 

Slide Gates - Delivery 

----

-- Actual Work 

C}===[::::J Remaining Work + 

I Critical Remaining Work 

+Milestone 

22-Jan-09 A 

20-Feb-09 A 

18-May-09 A 

P.inish Hardv;•are - Delivery 

Rlaque · De liv:Ory . . 
Sig~s - Delive~ 

-----1--:-........ , ........ -:- ...... -. : -...... --:-. -.. : . -~~': ~~~~~~~c:r:_I?:l!~e-t.-.- .... -~- . . .. - .. - ~---. - .- .. -:-. ; - ... - _,. -
I T:oilet Access9ries · Delive;ry 

I: Centrifug~ Pumps - D¢Iivery 

I Owner Fuinished Polymer Feed Equipment - Delivery 

:- u:v - Gates ~Delivery 
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11305.00DV 

11316.00DV 
----

11350.00DO 

11373.00DV 

11374.00DV 

11377.00DV 
-

13 122.00DV 

13 133.FGDV 

13133.HBDV 

13445.00DV 
-

14000.00DO 

14650.UVDV 
----

15589.00DV 

n 

Stop Gate - Delivery 

Submersible Pumps - Delivery --
Sludge Pumps- Delivery 

-
Owner Furnished Belt Press & Gravity Thickener Equipment - Deliv ... 

-
P.D Blower- Delivery 

-
Aeration Equipment- Delivery 

Mixers - Delivery ----------~--Metal Building- Delivery - - -
Fiberglass Shelter- Delivery 

---- ------
Hot Box - Delivery --- -----------~--

Parshall Flume - Delivery - -
Owner Furnished Conveyor- Delivery ---------
Jib Hoist - Delivery 
--
Pressure Tank - Delivery 

Shakedown - Digester & Aeration (Phase 1) 

Shakedown - Digester & Aeration (Phase 2) 

Shakedown- Thickening System (Phase 3) 

Shakedown -Lift Stations 

Shakedown- UV Structure (Phase 4) 

Cleanup and Demobilization 

Demolish Sludge Beds 

Diven Flow through UV Structure 

Site Grading 

E.xcavation- UV Structure 

Bacl.:fill - UV Structure 

----

Excavate - Lift Station. Thickening Building & D 

Backfill - Lift Station. Thickening Building & Digester -----
Backfill - Underslab - Thickening Building 

Engineered Fill - UV Structure 

Backfill - UV Structure -- --
Riprap 

-

Data Date: 10-Aug-09 

Project Schedule 

19-Jan-09 A 

29-Jan-09 A 
---

30-Mar-09 A 

22-Apr-09 A 

31-Mar-09 A 

16-Feb-09 A ---
02-Mar-09 A 

22-Jan-09 A 

15-Jan-09 A 

06-Jan-09 A 

30-Mar-09 A 

04-Dec-08 A 

06-Jan-09 A 

20-Aug-09 

30-Aug-09 

08-Sep-09 

09-Sep-09 

04-Sep-09 

13-Jul-09 A 

22-Apr-09 A 
-

31-Mar-09 A --
09-Mar-09 A --
02-Mar-09 A 

22-Jan-09 A 

15-Jan-09 A 

06-Jan-09 A 

3 1-Mar-09 A 

04-Dec-08 A 

06-Jan-09 A 

09-Sep-09 

11-Sep-09• 

05-Sep-09 

09-Sep-09 

20-0ct-08 A 18-Nov-08 A 

27-Aug-09 27-Aug-09 

Sllbmersible P:umps - Delivery 
' ' I; Sludge P~mps - Delive~ 

• Owner Fuffiished Belt ~ress & Gra0ty Thickene~ Equipment~ 

, . . , , , . I ~.D Blower- pclivery . , , .. ,· ...... .. · ......... ·.· ... ..... ' ...... .. ·,· ....... ' ........ "f . A~;~ti;n· &~~i~~e~; : r)eii~~;; ... ,· ........ ·, ......... ' .. 

-- Mixers - Delivery . . 
;1 Metal Bu~ding - Delivery 

~iberglass S~elter · Deliv~ry 

. . . . I Hot;Box · Deli~ry . . , . , , . 
. · .· ... • .... · ......... ·,· ........ ' ... . P;.;sh~~-F·I.;.;,~ ·_ .Ddlv~;; ... . ·,· .... ... . ' .... --.. ·,· ... -- .. ·.· ....... . ·, .. '-- .. .. ' .. 

i Owner Furnished Conveyor - Delivery 
' . 

; I Jib Hois~ - Delivery 

; I Pressur~ Tank - De~ivery 

' . . . ' . . ' . . . ' . ·,- ... . ....... .... .... ... . . .. . '. M;biji~~ti;n· .. .. •. ' ....•.•. ·.- .•.•.... ' ...•.... ·.· ....... ·,- ........ ·,· ........ ' .. 

• : s 

• 
: 0 

. -:-...... .. -:- ... ... . ·:· ...... .. ' .. ...... -:-...... . ; ..... -... :-.-...... '.-.... -. -:- --...... :-........ ·:- . ; ...... ~ i . 

ill 
D~olish Slud~e Beds 

-- ~- -------- ----- -- --:-- --·-··· · ·······-:····· · · ·~ ·- ·· - · - · -:·-··· ···-:.-----· -- ·:· ········.····· ··---: -- · ··-··· 
22-Jun-09 A 11-Aug-09 I Site 

02-Feb-09 A 11-Feb-09 A :• Exc~vation- UV ~tructure 

08-Apr-09 A 

06-0ct-08 A 

16-Feb-09 A 

16-Feb-09 A 

12-Feb-09 A 

16-Apr-09 A 

----

11 -Jun-09 A 

13-Apr-09 A 

17-Feb-09 A 

19-Jun-09 A 

24-Jul-09 A 17-Aug-09 

1 0-Aug-09 A 20-Aug-09 

. . 
:Backftll - U\' Structure 

Excavlue • Lift Sta~on. Th icke~ing Building;& D 

111111!11_ ......... Back~"tll - Lift Stati~n. ThickeniJ!g 

.. · ......... _. ......... ' ......... , ......... · ..................... _ .. ~~~~: ~-n_d:~s!~~: !?~c_k:?)_n_g_~~i!~i?~ _; . • . . . . ... , .• 
' ' ' · ' • E~gineered FiJi- UV Strucr!rre · · · ' . . 

Backfill - UV S,tructure 

- Riprap 

0 1658.D31G 

0 1658.LSIG 

01658.UVIG 

0!700.001G 

02003.001G 

02015.001G 

02210.SIIG 

022 10.UVIG 

02220.UVIG 

02240.001G 

0224l.OOIG 

02241.STIG 

0224 1.UIIG 

0224 1.UNG 

0227l.OOIG 

02510.001S 

02575.001G 

Asphalt Paving & Base 

Pavement Repairs _______ 2_2_-Jul-09 A -~ug-09 --, _ _ 

--- Actual Work 

C".l==CJ Remaining Work • 

I Critical Remaining Work 

• Milestone 
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CIID I Description 

02605.041G 

02605.LSJG 

02605.UVIG 

02605.VBIG 

02620.001G 

0293 l.OOIS 

03 I IO.DGIG 

03110.UVIG 

03120.STIG 

03 150.BFIG 

03200.DGIG 

03200.DGIS 

03200.STIG 

03200.UVIG 

03350.BAIG 

03350.BBIG 

03350.BFIG 

03350.0GJG 

03350.DGIS 

03350.DPIG 

03350.EQIG 

03350.GNIG 

03350.LSIG 

03350.LTIG 

03350.PPIG 

03350.STIG 

03350.SUIG 

03350.SW1G 

03350.TCIG 

03350.TWIG 

03350.UFIG 

03350.1.JT IG 

03350.VBIG 

03350.XFIG 

04220.STIG 

Manhole No. 4 

Lift Station Precast Manhole - Installation 

Manholes - Lines 5 & 6 

Valve Box Precast Manhole- Installation 

Storm Drainage System 

Reclamation Seeding 

Stair Foundations at Digester 

Monorail Foundations - UV Structure 

Footings -Thickening Building 

Colwnns - Belt Press & Gravity Thickener 

Walls - Digester 

Wall Reinforcing - Digester 

Walls -Thickening Building 

Walls· UV Structure 

Slab - Blower & Electrical Rooms 

Slab - Blower Foundation 

Slab and Sump - Belt Filter Press 

Slab Fonnwork - Digester 

Slab & Dowel Reinforcing - Digester 

Slab Placement - Digester 

Houskeeping Pads - Thickener Building 

Slab - Generator 

Base Slab - Lift Station Manholes 

Slab - Lift Station Collar 

Slab - Propane Tanks 

Slab - Sludge Thickening Building 

Sidewalks & Drive Pads - UV Structure 

Sidewalks & Drive Pads - Sludge Thickening Build 

Slab and Sump - Truck Drive Canopy 

Temporary WAS Pump Pad 

Base Slabs - UV Structure 

Slab- UV Trough 

Base Slab - Valve Box Manholes 

Transformer Slab 

Masonry 

--- Actual Work 
D==:::::::J Remaining Work + 

1!1 Critical Remaining Work 

+Milestone 

Data Date: 1 0-Aug-09 Revised:10-Aug-09 17:0 
Project Schedule 

I Start I Finish 

30-Jun-09 A 10-Aug-09 
-

29-Dec-08 A 31-Mar-09 A 

20-Apr-09 A 10-Aug-09 
-

23-Mar-09 A 26-Mar-09 A 
-----

26-May-09 A I 0-Aug-09 A 

24-Aug-09• 27-Aug-09 ---
18-May-09 A 20-May-09 A 

0 1-Jun-09 A 12-Jun-09 A 

19-Nov-08 A 21 -Jan-09 A 
-----

14-Apr-09 A 2 1-Apr-09 A 
-

3 1-Dec-08 A 20-Apr-09 A -
22-Dec-08 A 02-Jan-09 A 

--
26-Jan-09 A 10-Feb-09 A 

04-Mar-09 A 14-May-09 A --
24-Mar-09 A 07-Apr-09 A 

18-Mar-09 A 23-Mar-09 A 
-

16-Mar-09 A 30-Mar-09 A 
---

24-Nov-08 A 10-Dec-08 A 
---

08-Dec-08 A 16-Dec-08 A 
- -

17-Dcc-08 A 18-Dec-08 A --
13-Apr-09 A 20-Apr-09 A -
02-Jul-09 A 06-Jul-09 A 

---
18-Dcc-08 A 24-Dec-08 A 

09-Jun-09 A 06-Jul-09 A 
---

18-May-09 A 22-May-09 A 
---

13-Apr-09 A 23-Apr-09 A --
22-Jun-09 A 07-Jul-09 A 

---
15-Jun-09 A 03-Aug-09 A ----
27-Apr-09 A 12-Jun-09 A 

-
22-Jun-09 A 25-Jun-09 A -- -
24-Feb-09 A 24-Feb-09 A 

----
20-Apr-09 A 07-May-09 A 

22-Apr-09A 24-Apr-09 A 
--

15-Apr-09 A 2 1-Apr-09 A 
-

07-May-09 A 28-May-09 A 

II Qtr4, 2008 

Oct I Nov I Dec ep 

Lift Station Precast Manhole- Installation 

Manholes 

I ;valve Box ~recast Manh~lc - lnstallat)on 

- -:- -. -. -. -. -: ___ ____ . . :. __ .. ____ ~ _ . ___ . __ -:-__ . _ .. __ ~ _________ ;. ___ ____ . ~ __ ______ ... ___ . __ _ .. -____ . _ ~ _ -, __ . __ s_t~r:r! ~~r~ 
I : Re 

I St3ir Foundations at Digester 
. __. 

. . 
~ Monorail Foundations · UV St:rU~.-

F.potings - Th!ckening Buil~ing 

, . . , . . , • cjolumns- Beli Press & Grj.vity Thicke~er . ··.···--·--- -,-- · ····· -,---------.---------.-----·-·t··-------.---- ----·t· · -------.---------.----- --- --.---······;·· 
Walls - Digest~r 

- Wall ReinJorcing- Di~est er 

- Walls- Tbickenin$ Building 

Wal l~ - UV Struciure 

. . , , . . - Slab - ~lower & Elc~trical Room~ , . .. , ......... ·,· ..... .. ·.· ........ ' .................. ' .. -..• . ~j;b: si;~~;,F;.:,.d~;i~~ ·:· ..... .. ·,· .... .... ·, ....... -.' .. 
. . . 

- : Slab and Siunp- Belt Filter Press 

.. Slab ~ormwork - D!gester 

: • Sla~ & Dowel Reinforcing - pigester 

. , . I Sl~b Placement~ Digester : . , . . , , · · ·· · · · · · · · · ·, · · -- -· · · ·,· · · -· · · · · ' · · · ..... ·.· ....... ' ......... ,· .. -ii. -H~~~k.-e~;;~ ?);cis._-Thi~k~~;;8.;;ici~~ ·: ......... ' .. 
:. Slab - Generator 

• !lase Slab - Lift Station Manholes -Slab - L)ft Station C~l 

• siab- Propane Tanks 
.. ; .... - .. -. ~ . . . . . . ... ; ... ..... -; ... - .... .; .. . ..... ; .. .. ... - . ; ... .• .. ~~~j;:SI~d~--~hi.ck~~i~~-~~il.ij~~ .... : . - ... -- .. ; .. 

-
- Sidewalks &. Drive Pads 

Sidewalks & 

Slab 8nd Sump - ~ruck Drive C~o 

. , , . , , , . , I ;Temporary Vy AS Pump P~d -·.· · · · · ·· · · ··· · · · · · · · ···-· · · ·-· ··- · · · -- ·- ·.· · · · · · -.- : s~~ si;b·;~·uv·s~.-~.- · · · · · · · ··· · -- · · · · ·.- · ·-· · · · · ···- · · · · · · ·· · · 
. . 

- Slab- UV Trough 

I ~ase Slab - ~.alve Box M'!oholes 

• "f:ransfonner s)ab 

: _.. : Masonry 
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<liD I Description 

I 

051 40.STIS 

05410.001G 

055 IO.OO!G 

055 10.DGIG 

05520.DGIG 

05520.UVIG 

05530.001G 

05530.LSIG 

05530.STIG 

05535.00IG 

07205.001G 

07213.RFIG 

072 13.WLIG 

07920.00JG 

08210.STIG 

08330.0015 

088JO.OOIG 

08810.KWJS 

099JO.DEIS 

099 IO.DGIS 

099IO.SEIS 

099IO.SUS 

099IO.UEIS 

09910.UVIS 

10420.00IG 

10430.00IG 

10522.001G 

I08 IO.OOIG 

I I2 15.001G 

11241.00IG 

11265.001G 

11 265.FIIV 

I l280.001G 

j i t288.DGIG 

l t t296.001G 

Monorail Hoist Framing- Thickening Building 

Metal Stud Framing & Furring 

OFE Access Platform & Stair- Installation 

Aluminum Stairs @ Digester 

Aluminum Handrails @ Digester 

Aluminum Handrails @ UV Structure 

Aluminum Grating & Declcing - UV Structure 

Aluminum Covers - Lift Stations & Valve Boxes 

Aluminum Gratings -Thickener Building Floor Openings 

Aluminum Cover Installation - Digester 

Perimeter Insulation 

Insulation- Building Roof 

Insulation - Building Walls 

Caulking 

Door and Hardware Installation 

Overhead Doors 

Glazing 

Kalwa!! Glazing Panels 
-----

Exterior Concrete Painting - Digester 

Interior Concrete Painting - Digester 

Exterior Painting - Thickening Building 

Interior Painting- Thickening Building 

Exterior Painting - UV Structure 

Interior Painting- UV Structure 

Plaque - Installation 

Signs - Installation 

Fire Extinguisher - Installation 

Toilet Accessories - Installation 

Centrifugal Pumps- Installation 

OFE Polymer Equipment - Installation 

UV System - Installation 

UV System - Inspection & Commissioning 

S lide Gates - Installation 

Stop Gate Installation 
- --
Telescoping Valve - Installation 

--- Actual Work 

D==C:J Remaining Work + 

I C ritical Remaining Work 

+Miles tone 

Data Date: 1 0-Aug-09 Revised: 1 0-Aug-09 17:0 

Project Schedule 

I Qtr 1 , 2009 Qtr 2 , 2009 Qtr 3, 2009 I Start I Finish II Otr4, 2008 

Oct I Nov I 
I 

Dec I I Feb I Mar I Apr I May I Jun Jul I Aug lep Jan 

22-Jun-09 A 11-Aug-09 
---

29-Apr-09 A 04-Jun-09 A 

04-May-09 A 22-May-09 A 

2 1-May-09 A 27-May-09 A 

15-Jul-09 A 2 1-Jul-09 A 
---

30-Jul-09 A 30-Jul-09 A 

29-Jul-09 A 10-Aug-09 

Monorail 

···1-1·1:1 Metal S~d Framing ~ Furring 

: - ~FE Access P:latform & St!Ur- Installati?n 

H :Aluminum ~lairs @ Digester 

. . , , . . . . , . • ~luminum Hruidra 
• • ,• • • • • • • - • ~. • • • • - - - - -,- • - - • • • • • r • - - • • - • • ·,· • • - • • • • ~ • • • • • • • • • ,• • • • • • • • • t • • • • • • • • · , · • • • • • • • • •• • • • • • • • • ·,- • • • • • • - • r • • , 

1: Aluminum:•-

- Alumih. 

03-Jun-09 A 04-Jun-09 A I :I AluminUm Covers - Lift Stations ~ Va 

29-Jul-09 A 30-Jul-09 A 
-----

18-Jun-09 A 27-Jul-09 A ------
09-Feb-09 A 12-Mar-09 A 

---
29-Apr-09 A 30-Jun-09 A 
--

15-Jun-09 A 19-Jun-09 A 
- - - -
10-Aug-09 10-Aug-09 

- - --
09-Jul-09 A 10-Aug-09 A ---
09-Jun-09 A 09-Jun-09 A 

-
20-Jul-09 A 07-Aug-09 A 

02-Jul-09 A 02-Jul-09 A 

26-May-09 A 28-May-09 A 

27-Apr-09 A 27-May-09 A 
--·---- -

0 1-Jun-09 A 03-Jun-09 A 

04-Jun-09 A 20-Aug-09 
- --

15-Jun-09 A 18-Jun-09 A 
-

15-Jun-09 A 18-Jun-09 A 

10-Aug-09 10-Aug-09 
- -

28-Aug-09 A 26-Aug-09 
----

03-Aug-09 A 24-Aug-09 
---

20-Aug-09• 24-Aug-09 
-
26-May-09 A 27-May-09 A 

20-Jul-09 A 27-Aug-09 A 

10-Aug-09 A 27-Aug-09 
--- ---

31-Aug-09• 03-Sep-09 
-

18-May-09 A 20-May-09 A 

06-Apr-09 A 06-Apr-09 A 

11 -Jun-09 A 15-Juo-09 A 

1; Aluminum;Gra 

_ .: .. _______ -:- _______ -:. ___ _____ ~ ________ -:- ____ ___ ; . _______ -:- _____ _ --: _____ ___ .:- ___ _ 1_1_1_1_. __ 1_1_1_1_1_1_1 __ )~~~~n_u_~ ~;o_v: 
Perimeter Insulation 

Insulation ~ Building Roof 

I Jn~ulation -Building Walls ; 

I Cautk!ns 

. . • , , . . . . , ••••• Door.;.,d · ·.· · · · · · · · · ·.· · · · · · · · ·.- · · · · · · · ·, · · · · · · · · ·.· · · · · · · ·, · · · · · · · · ·.· · · · · · · · ·, · · · · · · · · -.-· i · c;:e~he.d·o;,.;;; · -.· · · · ·- · · ·, · · 
~ Glazin~ 

Kalwall ~lazing Panels 

I ; Exterior C~ncrete Painti~g • Digester : 

. . . , : . . :Interior Co~crete Painting- Digester : 
·· ,······· • · ·,····-- ·· ·,···· ···· · r· · ···· ·· · , ·· · ··· ·- ,·- ·· · ····,· · ····· ··r··· ······,····----- ,- - · - -·- - - -, -···· ·· ··r·· 

I Exterior Painting - Thickening Buil~ing 

i ••••• • tnieric ·-1 E~erior Paintio~- UV Struc~ 

I In(erior Paintins - UV Struct\tre 

I Plaqu~ - I 
•• ~- • •••• ·• •• -! .. -- • - . - -:- - .. - •. •. ~ - - - - - .. - -:- - .. .. . • ~ •••••• ••• ; •••••.. . - ~ .. - ...•• .; .••• - - - - . :- - . - ...••• ; ••••..• • r •• 

:• I f ire 

I t oil . . 
:Centrifugal Pumps · lnst~lladon 

. . . . . . . . :oF · -.- ·· · · · · · · -.- · ·· .. .. ··· · · · · · · · ., · · · · · · · · -.- · · · · · · ·, · · · · · · · ·· · · · · · · · · · · · · · · · · -.- · · · · ·- · -.- · · · · · · ·· -.- · iiiiii·:uv 

I Sl~e Gates - Installation 

Stop G~te lnstallatio~ 

I 

• Tel~scoping Vah:e - lnstal latiqn 
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mD --,Description 

11305.001G 

11305.UVIG 

11316.001G 

11 316.TWIG 

11330.VWIG 

11350.00IG 

li370.001G 

1!374.00!G 

11377.001G 

13122.001G 

13 122.RSIG 

13133.FGIG 

13133.HBIG 

13320.00!G 

13430.001S 

13430.0AIS 

13430.SM1S 

13445.00IG 

14550.00IG 

1

14620.LSIS 

14620.STIS 

14620.UVIS 

14650.UVIG 

15000.UWJS 

15012.BAIG 

15031.011G 

1503 1.02IG 

15031.031G 

1503 1.05!G 

15031.061G 

1503 1.1 1IG 

15031.121G 

I503 1.141G 

1503 1.BPIG 

15031.DGIG 

Submersible Pumps Installation- Lift Stations 

Submersible Pumps Installation - UV Structure 

OS & TWAS Pumps- Installation 

Temporary TWAS Pump- Installation 

Wire Screens - Installation 

OFE Belt Press & Gravity Thickener - Installation 

P.O. Blower- Installation 

Aeration Equipment· Installation 

Mixers - Installation 

Metal Building Frame - Installation 

Metal Building Siding & Roofmg- Installation 

Fiberglass Shelter - Installation 

Hot Box - Installation 

Relocate Existing Sampler 

Plant Control System- Verification and Checkout 

Plant Control System - Operational Assistance 

Plant Control System - Software Modification 

Parshall Flume - Installation 

OFE Conveyor- Installation 

Hoist Installation- Lift Stations 

Hoist Installation - Thickening Building 

Hoist Installation - UV Structure 

Jib Hoist Installation - UV Structure 

Drain. Waste & Vent - Under Slab 

Process Air Lines · Insta llation 

Piping - Lines I. 19 & 20 

Piping - Line 2 

Piping- Line 3 

Piping - Line 5 

Piping - Line 6 

Piping - Line I I 

Piping - Line 12 

Piping- Line 14 

Piping - Belt Press 

Piping - Digester 

--- Actual Work 
~ Remaining Wor1< + 

I Critical Remaining Work 

+ Milestone 

Data Date: 1 0-Aug-09 Revised: 1 0-Aug-09 17:0 
Project Schedule 

j s-tart I Finish 

15-Jun-09 A 19-Jun-09 A 

0 1-Jul-09 A 06-Jul-09 A 

27-Apr-09 A 30-Apr-09 A -- -
01-Jul-09 A 0 1-Jul-09 A 

- --
29-Jun-09 A 10-Aug-09 

21-Apr-09 A 11-Aug-09° 

27-Apr-09 A 28-May-09 A 

26-May-09 A 19-Jun-09 A 

17-Jun-09 A 02-Jul-09 A 

20-Apr-09 A 01-May-09 A 

29-Apr-09 A 08-Jul-09 A 

06-Jul-09 A 06-Jul-09 A 

29-Jun-09 A 29-Jun-09 A 

I 0-Aug-09 I 0-Aug-09 

24-Aug-09° 27-Aug-09 

16-Sep-09 17-Sep-09 

I 0-Sep-09 16-Sep-09 

27-May-09 A 08-Jun-09 A 
- - -

27-Apr-09 A 10-Aug-09 

16-Jun-09 A 26-Aug-09 - -- -
06-Aug-09 A 27-Aug-09 

03-Aug-09 A 06-Aug-09 A 

0 1-Jul-09 A 0 1-Jul-09 A 

05-Mar-09 A 13-Apr-09 A 

05-May-09 A 18-Jun-09 A 

18-May-09 A 05-Jun-09 A 

0 1-Jun-09 A 0 1-Jul-09 A 

04-May-09 A 07-Jul-09 A 
- -

11-May-09 A 15-May-09 A 

27-Apr-09 A 0 1-May-09 A 

26-Mar-09 A 11-Apr-09 A 

08-Apr-09 A 13-Apr-09 A 

I 0-Apr-09 A 13-Apr-09 A 

12-May-09 A 2 1-May-09 A 
- -
15-Jun-09 A 19-Jun-09 A 

I Qtr4, 2008 

1 Oct I Nov I Dec ep 

Sl)bmersible P~mps lnstallatjon . . ' 
~ Submersible Pumps l~sta 

• OS & TW ~S Pumps - ~nstallation : 

I Temporarj. TWAS Puffip -

Wire ~ere --:--- --- ---; --- --- -- -:----- --- -~-- -- ---- -:---- -- --;--- -- ----:----- ----;-------- -·- --------.--- --- -- --.--- --oFi::-6~1; 
. . ' ••••11 : P.O. Blower - Installation 

:-
' ' ' 

- Aeration Equip~en t - lnstall~,.v 

- Mixers - l~stallation : 
. . . . , • . • Metal Bu~ding Frame ~ Installation : . - - ,· - - - - - - - - -, • • - - - - • - - ,- • • • • • • • • r • • • - • • • • ·,· • • • • • • • ; • • • • • • • • • ,· .. • • • • - - • ~ - • • • • • • - · ,· - • • • • • • • ,· • • • • • • • • ·, • • • • • • • • • : - • - Metal 6uilding Siding &, 

I FiberglaSs Shelter - bistal . . I: Hot Box - fnstallation : 

I Re loc~te E 

I : ria --:- -- -------: .. .. ---- -:. --. - - - - . : -- . ------:- - -----. ~ ---------:- -- - -----: --- - - --- -:- - -------:-- --------:-... -. -- - ~ - -

- Parshall Flume- lns:tallation 

OFEConv 

I :Hoi --:-- -- ---- --:--- -- --- -:---------'----- -- --:---- -- --;-------- -:------ --- ' --- ----- -:------ ---.---- --- -- -ii -- -- 0" : H~ 
I Hoist ln~tall 

Jib Hoist Installation - tJV 

Dram_ Waste & Vent - Under Slab 
:...--

, . . . . . , , . Pr~ess Air Lin~s - l nstallati~n --.- - -- -- ----. --- ---- --.----- -- - -,----- --- -.--------.-------- -.- --------,----._--i>;;~~::i_i~;.- i_ -~-9-~-ici-- --- -,- -

• Piping - Line 5 

Pipins - L(ne 2 

Piping ; Line 3 

. . , . . , . • Piping - Line 6 . , , - -.- - - - -- ----.--- -- ---- . - - - --- - -- ,---- --- --.--------;------ ---- p;;~~ :i_i,;; j j "",- -------- .- ---------.--------- , --

• Pipulg- Line 12 

I Pipi~g - Line 14 

- P~ping - Belt ~~ess 
• Piping - Digest~r 

---------------------------------------------------------------------------------------------------------------------
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Data Date: 1 0-Aug-09 Revised: 1 0-Aug-09 17:0 

208 Highway 180 West, Silver City, NM 88061 
Project Schedule 

<liD I Description 

15031.GTIG Piping- Gravity Thickener 

15031.LSIG Piping· Lift Stations & Valve Vaults 

15031.PSIG Piping - Pump Skid 

1503 1.PTIG Piping - Pressure Tank 
--- ---·---- -

1503 1.SPIG Piping- Sludge Pumps 

·ls-tart TFinis-h 

27-Apr-09 A 12-May-09 A 

27-Apr-09 A 0 1-May-09 A 

26-May-09 A 28-May-09 A -- -
18-May-09 A 23-Jul-09 A 

20-Apr-09 A 13-May-09 A 
-----

1503 1.TBIG Piping - Underslab • Th.ickener Building -- -------
1 503 1.TWIG Piping. Temporary WAS Pump 

--- ----
15031.UVIG Piping · UV Structure 

15061.10IG Piping - Potable Water Line 10 

I S061.22IG Piping· Lines 22 & Yard Hydrants 

15061.PYIG Piping- Polymer Solution 

15061.WW!G Piping- Washwater at Belt Press & Gravity Thick 
- --- - ------~ 

I S063.09IG Piping· Line 9 

15075. 15IG Piping- Line IS 

IS075.211G Piping· Line 21 

15075.DGIG Piping- Solution Feeds to Digester 
---- --

15260.00IS Pipe Insulation 

115589.001G Pressure Tank -Installation 

116010ros Electrical- Digester 

116010.LBIS ------Electrical - MCCIA & B to Building Drain Lift Pumps (D35 11 & D ... 

~ - 1 60 10 .LSIS 

r 16010.LTIS 

1160lO.SBIS 

il6olo.SCIS 
16010.SFIS 

16010.SG!S 

Electrical - Lift Station 

Electrical - MCCIA & B to T hickener Drain Lift Pumps (03521 & ... 

Electrical- MCCIA & B to Blowers I. 2 & 3 

Electrical- MCCIA Sludge Cake Conveyor 

Electrical - MCCIA to Belt Filter Press (D3124A & B. D3 125) Floc .. . 

Electrical- MCC IB to Gravity Belt Thickener (D3144A & B. D3 14 .. . 

160 1 O.SLIS Electrical - Sludge Thickening Building 

160 I O.SMrS Electrical - MCC 1 A & B to Mixers D32 10. 20 & 30 
- ---- -

16010.SSIS Electrical · MCC IA & B to Digested Sludge Pumps I & 2 
--- -

160 10.STIS Electrical- MCCIA & B to TWAS Pumps (D3 151 &D3 152) 
---- ~ 

16010.SWJS Electrical- MCC IA & B to Belt Wash Pumps I. 2 & 3 

160 10.TWJS 

16010.UEIS 

l t60JO.UGIS 

116010.UPIS-

- - -
Electrical - Temporary WAS Pump 

Electrical - 30A TS I & 2 to UV Equipment 

Electrical - Engine Generator to 30ATS I & 30ATS2 

Electrical- MCC IA & B to Washwater Pumps I & 2 

Actual Work 

----

D=CJ Remaining Work + 

I Critical Remaining Work 

+Milestone 

23-Feb-09 A 23-Mar-09 A 

15-Jun-09 A 25-Jun-09 A 

22-Jun-09 A 06-Jul-09 A 

0 1-Jun-09 A 22-Jun-09 A 

15-Jun-09 A 09-Jul-09 A 

01-Jul-09 A 05-Aug-09 A ---- -------
04-May-09 A 12-Jun-09 A 

15-Jun-09 A 06-Aug-09 A 
--------

23-Mar-09 A 28-Apr-09 A 

23-Mar-09 A 28-Apr-09 A 

04-Aug-09 A 10-Aug-09 

11-Aug-09 11-Aug-09 I 

26-May-09 A 23-Jul-09 A 

01-Jun-09 A 20-Aug-09 

08-Jun-09 A 06-Aug-09 A 

11-May-09 A 13-Aug-09 
----

08-Juo-09 A 06-Aug-09 A 

06-Jul-09 A 06-Aug-09 A 

15-Jun-09 A 06-Aug-09A 

15-Jun-09 A 29-Jul-09 A 

10-Jun-09 A 27-Jul-09 A 

17-Feb-09 A 27-Aug-09 

15-Jul-09 A 05-Aug-09 A 
-

08-Juo-09 A 04-Aug-09A 

08-Jun-09 A 04-Aug-09 A 
------

08-Jun-09 A 03-Aug-09 A 

03-Aug-09A 11-Aug-09 

10-Aug-09 11-Aug-09 

06-Aug-09 A 10-Aug-09 
------

0 1-Jul-09 A 14-Jul-09 A 

T T Qtr2. 2009 Qtr 3, 2009 1 Qtr4, 2008 1 Qtr 1, 2009 

Jan I Feb I Mar I Apr I May I Jun T Jul I Aug lep I Oct I Nov I Dec J 
- P i pint - Gravity T~ickener . . 
• Piping - Lift Stations 81. Valve Vaults . . . 

I : Piping - Pt0'p Skid 

~iping • Press~rc 

, , . , , , . - Piping · Sludge P~mps , . 
-·.- --- -- --- -.-- --. ----.----- .... '.- ------ -.-- --- --- ' -------- P.i~i~~ -_ -u~ci~~~~b ~ Th-i~ke-n~; 8-uildi~i ----- --- -.---------: -~ 

. . . 
- :Piping- Temporary WAS~ . . . 
~ Piping~ UV Structur~ 

- ~iping - PotatJ!e Water Lin~ I 0 

. , . . . . . , . - Piping ~ Lines 22 & :var. 
-... -. -. . - . -·. -. -----. -.- - - -- - ---.- ---------.-- ----- - ~ ---------.- --- --- --.- --- - -----.- - -------.------ - -- -, ---------.- --

Piping - LlJie 15 

Piping - Poly 

Pip"':&- Washwat~r at1Belt Pre~s & 

Piping .:un 

. . . , , . , Piping- L;,ie 21 . . , . ·.·.-.- -- -- -. ----- --- -.·- -· ..... ' .. ---. -- ·.-- ...... '----- ... ·.·.- -- .. --' --.-- --- -.-------- -.-------- .·:iii--Pi~i~g'.'S. 

I Pipe lbsul 

P-ressure T arti<: • In . . 
Electr 

. . . . , . , . . El ectric~! -... · .. -- ... . -.. -- .... . -.· .... -- .. '. -- --. -. -.- -- .---.'- . ---... . , .. -.. -. -- ' --iiii---.- --------.--- . --.. --.-----'il~~t);~; 

Electric:ii ­

Eiectric~' 

il Electrici1 

----- . --- - -- --- -- -·- -·- - --- - -- -·- - - ·- - -- ... ---- - -- . ---- ----- - .. - -- - - -.- ------- -·--- _1_1 __ 1_1_1_1_1_1 __ 1.1_1_1_ ~-~~~~t_ri_c~:~~ 
:Electrical - MCC 

: Ele 

- Electric~! -~ 
•••••••• .Electrical - tv 

Electrical - tv 
- - ~ ------ -- ---- ---- - -·------- -- -- ---- --- -·---- --- -.-------- ... ------ -- ------ -- --·---- --- - ... ------- - ... ---- ---- .. - -

Electrical:- M 

:• Electt)cal 

Electrical 

• Electrical 

- Electrical- MCC tA & 
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I60 IO.UUTS 

16010.UVIS 

16010.YEIS 

16010.YMIS 

16 115.001G 

16115.UVIG 

0 1490.00IG 

11 3 17.SSSV 

J3445.SSSV 

J6265.SSSV 

16430.SSSV 

11240.0TTV 

113 JO.OTTV 

11 312.0TTV 

113 17.0TTV 

11373.0TTV 

13429.0TTV 

16230.0TTV 

16430.0TTV 

16742.0TTV 

Electrical- MCCIA & B to 30ATS I & 30ATS2 

Electrical - UV Structure 

Electrical -Site 

Electrical- Main Service to MCCIA & B 

Chemical Solution Feed Conduits 

Hydraulic Conduits - UV Structure 

Digester Leakage Test 

Rotary Lobe Sludge Pumps- Start Up 

Electric Valve Actuators- Start Up 

Adjustable Frequency Drives- Start Up 

Deadfront Switchboards- Testing 

§I•P.:i.t§, 
Ultraviolet Disinfection Equipment- 6 Hrs Training - -
Submersible Sewage Pumps- 2 Hrs Training 

End Suction Centrifugal Pumps- 2 Hrs Training 

Rotary Lobe Sludge Pumps- 8 Hrs Training 

Packaged Positive Displacement Blowers - 4 Hrs Training 

Electromagnetic Flowmeters- 3 Hrs Training 

Engine Generator System .. Training 

Deadfront Switchboards- 2 Hrs Training 

Automatic Dialers - Training 

--- Actual Work 

C}=:::C] Remaining Work + 
I Critical Remaining Work 

+Milestone 

Data Date: 1 0-Aug-09 
Project Schedule 

04-May-09A 

05-Jan-09 A 12-Aug-09 

06-Apr-09 A 04-Aug-09 A 
- -

20-Apr-09 A I 0-Aug-09 

04-May-09 A 04-May-09 A 

17-Apr-09 A 21-Apr-09 A 

31-Aug-09 31-Aug-09 -- --
3 1-Aug-09 01-Sep-09 --- --
10-Aug-09 10-Aug-09 

25-Aug-09 26-Aug-09 

e••••• 
07-Sep-09 07-Sep-09 

- ---
09-Sep-09 10-Sep-09 

-
3 1-Aug-09 31-Aug-09 

01-Sep-09 01-Sep-09 
-

20-Aug-09 24-Aug-09 
- --

09-Sep-09 10-Sep-09 
- --

07-Sep-09 07-Sep-09 
-

26-Aug-09 27-Aug-09 
-
17-Scp-09 2 1-Sep-09 

o I I o o I o · · ·· · · · · · · · · ·· · · · · · · · · ·.· · · · · · · · · · · · · · · · · · -.- · --· · · · · · · · · · · · · · ·· · · · · · · · · : i · ·1-i;cir~~~~~ e:~~d~i-t~ : :tiv ;;;,;.~;.;.~ · · · · · · · · 

I ~igcster Leak~ge Test 

. -:·. -.- - . .. -:- ...... . -:-... - . . -.: .- . . .... -:- ..... . . ; .. ... ... -:-. .... .. . : ..... . .. -:-... .. -. -:- .. . ...... • . . .. ..... ~ . . 

• • '• • • " " • " " " J" " " •• " " " •' • • • " " " " " • ~ " " " " " " " • •'· " • • • " " • J " • " " " • " " " '• " " " " " •• • I. • • " " " • " " • '• • " • " " " " " ' • " " • " " " " " ·' •• •••• • • • L • ' 0 I o 0 

. ... . -- --. . . .. -.. -·-. . -- .... ' --. -. .. --·- .-. . ---.. -.. .. . . -·-. . -.. . . . ' .. . .... . -·- . .. .. . -... .. . .. .. . -· . ... . .. .. ' -·· 


